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Definitions 

This section includes general definitions used within the Manual. These definitions are intended to 

be for quick reference, and are not intended to be an all-inclusive list of terms used in Design-Build 

contracting. The terms shall have the following definitions unless the context thereof indicates to the 

contrary. 

Addendum: An addition, deletion or modification to the provisions of the RFQ or RFP made during 

the procurement process.  

Alternative Technical Concept (ATC): A confidential process in which a Design-Build Team can 

propose changes to Department-supplied basic configurations, project scope, design criteria or 

construction criteria included in a Request for Proposals (RFP). These changes submitted by 

Proposers to the Department shall provide a solution that is equal to or better than the requirements 

in the RFP. ATCs provide flexibility in the design and/or construction of a particular element of the 

project in order to enhance innovation and achieve efficiency. 

Award: The acceptance of the Best Value or Lowest Responsive Proposer, subject to execution 

and approval of the contract. The award is non-binding. 

Best Value: Selection method whereby award is based on a combination of the Proposers 

weighted price proposal and evaluated technical elements as described in a Request for Proposals 

(RFP). Under this selection method the Department shall select the Proposer who provides the Best 

Value for the project. The formula for determining the Best Value Proposer shall be specified in the 

RFP. 

Business Days: Days on which GDOT is officially open for business. 

Clarifications: Written or oral exchanges of information that take place after the receipt of the 

Statement of Qualifications (SOQ) or the Technical Proposals. The purpose of clarifications is to 

resolve minor errors or clerical revisions in the SOQ or Technical Proposal.  

Code: Official Code of Georgia Annotated. 

Conflict Committee: Qualified GDOT personnel who will determine whether the Proposer's 

proposed course of action for remedy of a Conflict of Interest is accepted or rejected or whether a 

conflict is cause for dismissal from services currently being performed.  

Conflict of Interest: A situation where a person or entity who, because of other activities, 

secondary interests, or relationships with other persons or entities involved: 1) is unable or 

potentially unable to render impartial assistance or advice to the Department; 2) is or might be 

otherwise impaired in its objectivity in performing the contract work; or 3) has an unfair competitive 

advantage. Refer to 23 CFR 636.116 regarding Design-Build Organization Conflict of Interest. 

Contract Documents: Documents identified as such in the Request for Proposals (RFP).  

Department: The Georgia Department of Transportation (GDOT). 
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Design-Build: Combining all or some portion(s) of the design, Right of Way, utilities and 

construction phases of a project into a single contract.  

Design-Bid-Build: A project delivery method where design and construction are sequential and 

separate steps in the project development process. 

Design-Build Team: A combination of contractors, design consultants (or a design consultant 

team) and other entities selected by GDOT who work together to design and build the project.  

Engineer of Record: A licensed professional engineer on the Design-Build Team who is 

responsible and liable for the adequacy and safety of the design. This individual will sign and seal 

the Released for Construction plans, as well as revisions on construction and shop drawings. 

Instruction to Proposers (ITP): The documents, including exhibits and forms, included in the 

Request for Proposals (RFP) that contain directions for the preparation and submittal of information 

by the Proposers in response to the RFP. 

Intelligent Transportation System (ITS): Services that provide for the acquisition of technologies 

or systems of technologies (e.g., computer hardware or software, traffic control devices, 

communications links, fare payment systems, automatic vehicle location systems, etc.) that provide 

or contribute to the provision of one or more ITS user services as defined in the National ITS 

Architecture.  

Letter of Interest (LOI): Correspondence to be included with or attached to the Proposer’s 

Statement of Qualifications (SOQ) in response to the Request for Qualifications (RFQ). 

Letting: The day on which Low Bid Price Proposals are publically opened, and the apparent Lowest 

Responsive Proposer is identified. 

Lowest Responsive Proposer: The Proposer that is a qualified and responsive bidder and 

submits the lowest Price Proposal.  

National Environmental Policy Act (NEPA): The National Environmental Policy Act (NEPA) [42 

U.S.C. 4321 et seq.] is a United States environmental law that established a U.S. national policy 

promoting the enhancement of the environment. NEPA sets up procedural requirements for all 

federal government agencies to prepare the three levels of environmental documentation that 

include Categorical Exclusion (CE), Environmental Assessment (EA)/Finding of No Significant 

Impact (FONSI), and an Environmental Impact Statement (EIS)/Record of Decision (ROD).  

One-on-One Meeting: A meeting between the Department and a Proposer conducted during the 

Request for Proposals (RFP) phase to discuss potential ATCs. If One-on-One Meetings are to be 

conducted on a project, then the Instruction to Proposers (ITP) section of the RFP will include One-

on-One Meeting instructions.  

One Phase Low Bid: The selection method whereby Proposers submit to the Department a Price 

Proposal and Technical Proposal (which includes a Proposer’s qualifications package) in response 

to the Request for Proposals (RFP). Under this selection method, the Department shall select the 

lowest qualified and responsive bidder.  
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Point of Contact: A designated GDOT person or representative who is responsible for a particular 

activity.  

Preliminary Design: Defines the general project location and design concepts. It includes, but is 

not limited to, preliminary engineering and other activities and analyses, such as environmental 

assessments, topographic surveys, metes and bounds surveys, geotechnical investigations, 

hydrologic analysis, hydraulic analysis, utility engineering, traffic studies, financial plans, revenue 

estimates, hazardous materials assessments, general estimates of the types and quantities of 

materials, and other work needed to establish parameters for the final design. Prior to completion of 

the NEPA review process, any such preliminary engineering and other activities and analyses must 

not materially affect the objective consideration of alternatives in the NEPA review process.  

Prequalification: The process for determining whether a professional consultant or contractor is 

fundamentally qualified to perform a certain class of work or project. All consultants and contractors 

must be prequalified by the Department to pursue a Project. Prequalification may be based on 

financial, management and other types of qualitative data.  

Price Proposal: The price submitted by the Proposer to provide the required design and 

construction-related services.  

Price Reasonableness: Determination by the Department that the price of the work for any project 

or series of projects is not excessive and is a fair and reasonable price for the services to be 

performed.  

Project: The project to be designed and constructed in accordance with the final NEPA document, 

Request for Proposals (RFP) and the contract.  

Proposer: A Design-Build Team that responds to a Department-issued Design-Build solicitation.  

Public Notice Advertisement (PNA): An announcement by the Department of a Design-Build 

Project. 

Reference Information Documents (RID): The collection of information, data and documents 

included as part of the Request for Proposals (RFP) including, but not limited to: preliminary design, 

planning documents, studies, reports and design files for the Project. The Department makes no 

representation or guarantee as to the accuracy, completeness or suitability of the RID. Proposers 

are responsible for any conclusions they may draw from the RID.  

Request for Proposals (RFP): All documents, whether attached or incorporated by reference, 

utilized for soliciting proposals. The RFP is the only solicitation utilized by the Department in the 

One Phase Low Bid selection method. The RFP is the second phase utilized by the Department for 

the Two Phase Low Bid and Best Value selection methods.  

Released for Construction Plans and Documents: Documentation that is prepared by the 

Design-build Team, accepted by GDOT, is in compliance with the executed contract, and is used by 

the Design-Build Team to build the project. Changes made by the Design-Build Team after GDOT 

issues a designated date of acceptance shall be reviewed by GDOT.  
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Request for Qualifications (RFQ): All documents, whether attached or incorporated by reference, 

utilized by the Department for soliciting interested Proposers to apply for prequalification, including 

instruction for submitting a Statement of Qualification (SOQ), evaluation criteria and minimum 

qualifications required of a Design-Build Team. The RFQ is the first phase of a two-phase process 

utilized by the Department for the Two Phase Low Bid and Best Value selection methods.  

Non-responsive: Designation by the Department of a Proposer’s failure to provide all information 

identified in the Request for Qualifications (RFQ) or Request for Proposals (RFP). 

Schedule of Values (SOV): An itemized list that establishes the value or cost for each major 

element of the Design-Build work, and that is used as the basis for progress payments during the 

project. 

Selection of Finalists: The selection of all qualified Proposers (through the use of a 

Prequalification process) who are invited to submit a Technical and Price proposal in response to a 

Request for Proposals (RFP). Utilized in the Two Phase Low Bid selection method. 

Shortlist: The narrowing of the field of Proposers through ranking the most highly qualified 

Proposers who have responded to an RFQ. Only Shortlisted Proposers will be invited to submit a 

Technical and Price Proposal in response to a Request for Proposals (RFP). Utilized in the Two 

Phase Low Bid and Best Value selection methods. 

Stipulated Fee: A monetary amount paid to the responsive, but unsuccessful Proposers who 

submit Technical Proposals in response to the Request for Proposals (RFP). In consideration for 

paying the Stipulated Fee as a payment for work product, the Department may use any ideas or 

information contained in the Technical Proposals in connection with the contract awarded for the 

Project, or in connection with a subsequent procurement on the Project or on any other Department 

project without obligation to pay any additional compensation to the unsuccessful Proposers.  

Statement of Qualifications (SOQ): Documentation that meets the requirements set forth in the 

Request for Qualifications (RFQ), which is submitted by Proposers and evaluated by the 

Department in order to identify qualified Proposers for the project. For each consultant and 

contractor, the SOQ must include, at a minimum, documentation that the Proposer is capable of 

satisfying the scope of services of the project, as well as a copy of the Department-issued 

Certificate of Qualification.  

Technical Proposal: A document provided by Proposers, as required per the Request for 

Proposals (RFP), which contains design solutions and other qualitative factors that are provided in 

response to the RFP document.  

Technical Review Committee (TRC): A selected group of Department staff who are responsible 

for evaluating Proposers’ Statement of Qualifications (SOQ) and Technical Proposals for their 

responsiveness in accordance with the Technical Proposal requirements set forth in the RFP.  

Two Phase Low Bid: Selection method in which the first phase consists of selecting qualified 

Proposers who submit a responsive Letter of Interests (LOI) and Statement of Qualifications (SOQ) 

in response to the Request for Qualifications (RFQ). The second phase consists of Proposers 
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submitting a responsive price and Technical Proposal (if required) in response to the Request for 

Proposals (RFP). Under this selection method the Department shall select the Lowest Responsive 

Proposer.  
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 Introduction Chapter 1.

1.1 Purpose 

The Design-Build Manual (Manual), developed in collaboration with Georgia Department of 

Transportation (GDOT) staff and industry partners, provides guidelines for identifying, selecting, 

procuring and administering Design-Build projects. The Manual will outline processes for key 

elements of the Design-Build procurement and delivery process. It is intended for GDOT staff, as 

well as the consultant and contracting industry.  

The guidelines in this Manual shall be used in conjunction with other GDOT Manuals including, but 

not limited to, GDOT’s Plan Development Process (PDP), Design-Policy Manual, Utility 

Accommodation Policy and Standards Manual, Bridge and Structural Design Manual, 

Environmental Procedures Manual, Right-of-Way Manual, Construction Manual, and related Policy 

Documents or Directives.  

The purpose of this Manual is to: 

 Describe pre-advertisement activities such as project selection; concept development; 

environmental planning; costing plans development; and risk assessment and allocation; 

 Describe the various Design-Build selection methods, advertisement process, evaluation 

method, selection and awarding process;  

 Define roles and responsibilities; and 

 Provide guidance to GDOT’s project management and construction management staff in 

carrying out their respective duties on Design-Build projects. 

The Office of Innovative Delivery (ID) is responsible for maintain and regularly updating this Manual. 

Updates to the Manual will occur, as needed, to capture any modifications or enhancements to 

processes resulting from lessons learned, evolving approaches, and/or updates to federal, state, 

local laws, regulations and policies.  

1.2 Authority 

Design-Build at GDOT is regulated by the Official Code of Georgia Annotated Section 32-2-81 

(referred to herein as Section 32-2-81, O.C.G.A.), the State Transportation Board Rules Chapter 

672-18 (referred to herein as Board Rules, Chapter 672-18), and the Federal Highway 

Administration (FHWA) Code of Federal Regulations (CFR).  

1.2.1 Official Code of Georgia Annotated Section 32-2-81 

In the 2004 Legislative Session, the Georgia General Assembly enacted legislation that allowed 

GDOT to procure Design-Build projects using a Two Phase Low Bid selection method whereby 

GDOT would select the “lowest qualified bidder.” This legislation allowed GDOT to contract for 

Design-Build projects for no more than 15 percent of the total amount of construction projects 

awarded in the previous fiscal year. 

In the 2010 Legislative Session, the Georgia General Assembly amended the law to allow GDOT to 

contract for Design-Build projects for no more than 30 percent of the total amount of construction 

http://www.lexisnexis.com/hottopics/gacode/Default.asp
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/2-Board%20Rules%20Chapter%20672-18.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/2-Board%20Rules%20Chapter%20672-18.pdf
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projects awarded in the previous fiscal year, and that amount would revert back to 15 percent after 

July 1, 2014. 

In the 2012 Legislative Session, the Georgia General Assembly amended the law to allow GDOT to 

contract for Design-Build projects for no more than 50 percent of the total amount of construction 

projects awarded in the previous fiscal year. 

In the 2013 Legislative Session, the Georgia General Assembly amended the law to allow GDOT to 

procure Design-Build projects using a One Phase Low Bid or Best Value selection method, in 

addition to the Two Phase Low Bid selection. Additionally, it removed the requirement that GDOT 

must receive at least three (3) Letters of Interest (LOI) in order to proceed with issuing the RFP, and 

removed the requirement that GDOT must receive at least two (2) proposals in response to the 

RFP. 

1.2.2 State Transportation Board Rules Chapter 678-18 

In 2006, the State Transportation Board adopted Board Rules, Chapter 678-18, which outlined 

procedures for administering Design-Build contracts. In 2013, as a result of the 2013 Legislative 

changes, the State Transportation Board amended the Board Rules, Chapter 678-18, which 

modified the procedures for administering Design-Build contracts. 

1.2.3  Code of Federal Regulations (CFR) 

All Federal-Aid Design-Build projects will comply with the procedures set forth in all applicable 

FHWA CFR including, but not limited to, Title 23 CFR Parts 627 (Value Engineering), 635 

(Construction and Maintenance), 636 (Design-Build Contracting), 637 (Construction Inspection and 

Approval), 710 (Right-of-Way and Real Estate), 771 (Environmental and Related Procedures), and 

Title 49 CFR Part 24.  

1.3 Design-Build versus Design-Bid-Build 

Design-Build combines preconstruction services with construction services into a single contract. 

Design-Build projects allow the contractor to participate in the project’s design in an effort to reduce 

costs, improve communication and expedite project delivery. Design-Build differs from Design-Bid-

Build in several ways as briefly described below: 

 Innovation – Design-Build can create opportunities for consultants and contractors to 

introduce new design/construction alternatives that are equal or better than the contract 

requirements while still adhering to all other contract requirements. It can also allow 

contractors to optimize the design based on alternative means that best suit their 

capabilities and approaches. 

 Design – The Design-Build Team, specifically their Engineer-of-Record, is responsible for 

the design of the project. Any design errors or omissions discovered during 

construction and the warranty term are the responsibility of the Design-Build Team to 

correct, thus transferring design risk to the Design-Build Team.  

 Construction – Design-Build allows fast-tracking of design/construction, where construction 

can begin as initial design package submittals are accepted rather than waiting until the 

complete plans package is completed. 

http://www.ecfr.gov/cgi-bin/text-idx?c=ecfr&SID=1ce91923c2be76b500cc286c83072d37&rgn=div5&view=text&node=23:1.0.1.7.20&idno=23
http://www.ecfr.gov/cgi-bin/text-idx?c=ecfr&SID=1ce91923c2be76b500cc286c83072d37&rgn=div5&view=text&node=23:1.0.1.7.23&idno=23
http://www.ecfr.gov/cgi-bin/text-idx?c=ecfr&SID=1ce91923c2be76b500cc286c83072d37&rgn=div5&view=text&node=23:1.0.1.7.23&idno=23
http://www.ecfr.gov/cgi-bin/text-idx?c=ecfr&SID=1ce91923c2be76b500cc286c83072d37&rgn=div5&view=text&node=23:1.0.1.7.24&idno=23
http://www.ecfr.gov/cgi-bin/text-idx?c=ecfr&SID=1ce91923c2be76b500cc286c83072d37&rgn=div5&view=text&node=23:1.0.1.7.25&idno=23
http://www.ecfr.gov/cgi-bin/text-idx?c=ecfr&SID=1ce91923c2be76b500cc286c83072d37&rgn=div5&view=text&node=23:1.0.1.7.25&idno=23
http://www.ecfr.gov/cgi-bin/text-idx?c=ecfr&SID=1ce91923c2be76b500cc286c83072d37&rgn=div5&view=text&node=23:1.0.1.7.25&idno=23
http://www.ecfr.gov/cgi-bin/text-idx?c=ecfr&SID=1ce91923c2be76b500cc286c83072d37&rgn=div5&view=text&node=23:1.0.1.8.43&idno=23
http://www.ecfr.gov/cgi-bin/text-idx?c=ecfr&SID=1ce91923c2be76b500cc286c83072d37&rgn=div5&view=text&node=49:1.0.1.1.18&idno=49
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 Payment – Design-Build contracts are lump-sum contracts based on design-complete and 

construction-complete pay items. Payment is based on a percent completion for each 

activity as per the approved Schedule of Values. 

 Procurement – While Design-Build procurement differs slightly from the standard Design-

Bid-Build procurement; overall general procurement laws and regulations are still adhered 

to.  

 Contract – Design-Build contracts use a different set of documents. Plans and 

specifications used in Design-Bid-Build to advertise the project for bids are replaced in 

Design-Build contracting by the RFP. The RFP defines the design, management and 

construction requirements. 

Figure 1.1: Design-Build Schematic 

Design-Bid-Build Design-Build 

 

 

1.4 Design-Build Project Selection 

Design-Build is best-suited for those projects that generally require acceleration, projects that have 

unique opportunities to appropriately transfer risk to the Design-Build Team, and/or projects with 

opportunities for innovation where it has the potential to significantly decrease contract time, reduce 

costs and/or improve the safety and quality of the facility.  

The decision to use Design-Build contracting should be based on an assessment of the specific 

goals and risks associated with each project. Design-Build projects typically are comprised of one 

or more of the following characteristics: 

 Are accelerated for the public benefit; 

 Have up-front contractor-engineer interaction to stimulate value engineering analysis to 

reduce costs; 

 Include complex constructability issues; 

Designer Contractor 

Designer Contractor 

Design-Build Team 
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 Have a need for specialty or innovative designs and construction methods or techniques; 

 Support economic development; 

 Maximize the use of available funding; 

 Comprise an emergency project where repair or design and construction need to be 

expedited; and/or 

 Include software development or integration, and/or rapidly changing technologies. 

Design-Build candidate projects may be identified through a number of ways, which include but are 

not limited to the following: 

(1) Through regular discussions between the State Innovative Delivery Engineering (SIDE) 

and GDOT’s Director of P3/Program Delivery as part of a routine process to identify and 

evaluate projects for Design-Build delivery. 

(2) Any GDOT office may request the SIDE evaluate a specific project or a group of projects 

for Design-Build suitability. 

(3) The SIDE facilitating a meeting through GDOT’s Director of P3/Program Delivery with 

various GDOT personnel, which may include the Chief Engineer, Director of 

Engineering, Director of Construction, Director of Planning and other GDOT offices as 

necessary to review the Construction Work Program (CWP) to identify candidate 

Design-Build projects.  

Listed below is the process for evaluating Design-Build candidate projects: 

 

1. The SIDE will first notify and consult the GDOT office to which the project is assigned.  

2. The SIDE will identify an Innovative Delivery Project Manager (ID-PM) who will prepare a 

Design-Build Suitability Report and Risk Matrix for the candidate project (refer to 

Attachment 4 Design-Build Suitability Report and Risk Matrix Template).  

a. The purpose of the report and risk matrix is to determine the project’s delivery goals 

and the likelihood that Design-Build will achieve those goals based on an 

assessment of such items as opportunities for innovation, constructability, safety, 

environmental permitting, Right-of-Way acquisition, utilities, traffic management, 

public/business perception, and any third-party constraints.  

3. As part of developing the Design-Build Suitability Report, the ID-PM will: 

a. Consult with the assigned GDOT Project Manager and other GDOT SMEs to collect 

information as to the project’s history and current status, available information and 

potential risks; and  

b. Ensure that adequate funding for design, Right-of-Way and construction is 

programmed (or can be programmed). 

c. Take into consideration Section 32-2-81 (e), O.C.G.A., which states that “In 

contracting for design-build projects, the department shall be limited to contracting 

for no more than 50 percent of the total amount of construction projects awarded in 
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the previous fiscal year.” If it is determined a project is a suitable for Design-Build but 

the estimated overall total project costs may exceed 50% for a given fiscal year as 

compared to the previous fiscal year’s total construction contract award value, then 

the SIDE will consult with the Chief Engineer. 

4. The ID-PM will prepare a Design-Build recommendation letter if it is determined that Design-

Build contracting will achieve the project’s delivery goals (refer to Attachment 5 Design-

Build Recommendation Letter Template).  

a. The letter should include the Design-Build selection method (refer to Table 1.1 

Design-Build Selection Method Matrix), and any anticipated Stipulated Fee 

Amount (refer to Table 1.2 Stipulated Fee Amount).  

5. The SIDE and ID-PM will discuss the project details, risks, anticipated delivery schedule, 

funding, and the recommendation letter.  The SIDE will provide the final recommendation 

letter to the Chief Engineer for approval. 

6. Upon favorable recommendation by the Chief Engineer to deliver the project using Design-

Build, the project will be assigned to ID, and ID will add the project to the “approved” Design-

Build project list located on GDOT’s Design-Build webpage.  

  

1.5 Selection Method and Basis of Award Overview 

The Design-Build selection methods that GDOT may use to procure Design-Build contracts are 

outlined in Section 32-2-81, O.C.G.A; and the Board Rules, Chapter 672-18. These selection 

methods include: 

 Best Value – The contract is awarded to the Proposer with the highest combined score 

based on a weighting of the Price Proposal and Technical Proposal evaluation score. 

 Two Phase Low Bid (where GDOT Shortlists up to five (5) of the most qualified Proposers 

to participate in the RFP phase) – The contract is awarded to the Proposer with the Lowest 

Responsive Proposer. 

 Two Phase Low Bid (where GDOT selects all qualified Proposers to participate in the RFP 

phase) – The contract is awarded to the Proposer with the Lowest Responsive Proposer. 

 One Phase Low Bid – The contract is awarded to the Proposer with the lowest qualified 

and responsive bid.  

The basis of award will be clearly defined in the RFP. Table 1.1 Design-Build Selection Method 

Matrix provides guidance regarding which Design-Build selection method is recommended based 

on the general type of project. The Design-Build selection method determination should be based 

on an assessment of overall project risks (where risk is generally assigned to the entity best suited 

to manage the risk), opportunities for innovation and overall complexity of the project.  

The determination of the selection method is a collaborative effort between the Chief Engineer and 

the SIDE, as well as input from other GDOT offices.  

  

http://www.dot.ga.gov/PartnerSmart/Innovative/Pages/DesignBuild.aspx


 Design-Build Manual  
 

 

Rev 4.1  1. Introduction 

5/21/15                                                                                                                                                                     Page 1-6 

Table 1.1: Design-Build Selection Method Matrix 

Project Type Best Value 

Two Phase  

Low Bid 

(w/ Shortlist) 

Two Phase 

Low Bid 

(all qualified) 

One Phase 

Low Bid 

Technology Projects that are 

Software Development, Integration 

or Rapidly Changing Technologies 

Required    

Major or Complex Bridge Projects Recommended Possible   

Projects w/ Minimal Up-Front 

Design Decisions Which Create 

Opportunities for Innovative 

Solutions or Different Design 

Concepts 

Recommended Possible   

Major Risk Transfer Projects 

(Incl. Right-of-Way Acquisition 

Services, Extensive Environmental 

Impacts, Large Number of Utility 

Relocations, Railroad Impacts, 

Multiple Federal Agencies 

Involvement, Complex Staging 

Issues or Tolling) 

Recommended Possible   

Projects with Minimal Opportunity 

for Innovation, but Include 

Major Risk Transfer 

 Recommended Possible  

Interchange Projects Possible  

(w/ minimal up 

front decisions and 

where ATCs would 

provide value) 

Possible 

(major interchange) 

Recommended  

Projects with a ‘Medium’ Level of 

Complexity and Minimal Risk 

Transfer 

 Possible Recommended  

Minor Bridge Replacement Projects   Recommended Possible  

Projects with a Well Defined Scope 

& No Opportunity for Innovation 

  Possible Recommended 

Non-Complex Projects which may 

include sidewalk, minor roadway 

widening and lighting projects 

  Possible Recommended 
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1.5.1 Best Value Selection Method Overview 

The Best Value Design-Build selection method requires a two-step procurement process (refer to 

Figure 1.2 Typical Best Value Selection Method Procurement Process).  

Phase one consists of GDOT issuing the Request for Qualifications (RFQ), which provides the 

minimum requirements as well as the desired Design-Build Team qualifications. Proposers submit 

Statements of Qualifications (SOQ) in response to the RFQ. GDOT’s Technical Review Committee 

(TRC) evaluates and ranks the SOQs according to the criteria published in the RFQ, and 

establishes a Shortlist of the most qualified Proposers. The Shortlist will not exceed five (5) 

Proposers. 

Phase two consists of GDOT issuing the RFP to the Shortlisted Proposers. The Shortlisted 

Proposers submit a Technical Proposal and a Price Proposal in response to the RFP.  Prior to 

opening the Price Proposals, the TRC evaluates the Technical Proposals. The Best Value is 

determined by adding each Proposer’s weighted Technical Proposal score to the weighted Price 

Proposal score. Unless all bids are rejected or the Price Proposal exceeds the budgeted amount, 

the contract is awarded to the responsive and responsible Proposer with the highest combined 

score. A Stipulated Fee is paid to the responsive but unsuccessful Proposers who submit Technical 

Proposals in response to the RFP. 

Best-Value contracting typically requires additional procurement time as compared to Low Bid 

Design-Build selection methods. In addition, Proposers typically need additional time and resources 

to prepare Technical Proposals.  As a result the Stipulated Fee is often higher with the Best Value 

selection method. 

1.5.2 Low Bid Selection Method Overview 

The Low Bid Design-Build selection method may follow either the two phase process (refer to 

Figure 1.3 Typical Two Phase Low Bid Selection Method Procurement Process) or a one 

phase process (refer to Figure 1.4 Typical One Phase Low Bid Selection Method Procurement 

Process).  

For the Two Phase Low Bid selection method, GDOT may either select all qualified Proposers or 

may Shortlist to no more than the five (5) of the most qualified Proposers to participate in the RFP 

phase (refer to Table 1.1 Design-Build Selection Method Matrix).  

The Two Phase Low Bid selection method process is similar to the Best Value selection method 

process, except that the project is awarded to the Lowest Responsive Proposer. The Technical 

Proposal requirements may vary slightly from project to project, but will typically consist of a cover 

letter, any required legal forms, and other minimum requirements such as a schedule and/or a 

narrative generally describing design and construction approach (refer to Section 3.7.2). Technical 

Proposals are evaluated by the TRC on a pass/fail basis to determine responsiveness to the 

requirements set forth in the RFP.  

For the One Phase Low Bid selection method, all interested Proposers that meet the minimum 

requirements set forth in the RFP have the opportunity to respond to the RFP with a Price Proposal 

and qualifications package. Proposers submit the Price Proposal and qualifications package as per 

the instructions included in the RFP. The One Phase Low Bid qualifications package may vary 

slightly from project to project, but will typically consist of a cover letter, a simple organizational 

chart of the Proposer’s team, and GDOT’s prequalification statement identifying those consultants 
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who retain the respective Area Classes (refer to Section 3.2.1 Consultant and Contractor GDOT 

Prequalification) as specified in the RFP. The qualifications packages are evaluated by the TRC 

on a pass/fail basis to determine responsiveness to the requirements set forth in the RFP. As per 

Table 1.2 Stipulated Fee Amount, the Stipulated Fee will not be paid using the One Phase Low 

Bid selection method. 

Figure 1.2:  Typical Best Value Selection Method Procurement Process 
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Figure 1.3: Typical Two Phase Low Bid (All Qualified or Shortlist) Selection Method 

Procurement Process 
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Figure 1.4: Typical One Phase Low Bid Selection Method Procurement Process  
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1.6 Stipulated Fee 

A Stipulated Fee is an amount paid to the responsive, but unsuccessful Proposers who submit 

Technical Proposals in response to the RFP. The amount of the Stipulated Fee is based on 

GDOT’s analysis of the estimated proposal development costs, the complexity of the project, the 

level of risk associated with the project, the level of project related materials/design files provided by 

GDOT, and the anticipated degree of competition during the procurement process. A Stipulated Fee 

is not meant to cover 100% of the proposal development costs, but to offset a portion of the costs. 

Refer to the Table 1.2 Stipulated Fee Amount for the minimum and recommended Stipulated Fee 

amount. Several benefits to paying a Stipulated Fee on Design-Build projects include the following: 

 Encourages Competition – The costs necessary for a Proposer to pursue Design-Build 

projects are typically higher as compared to Design-Bid-Build projects. Proposers spend 

additional resources on preliminary design and project coordination. Paying a Stipulated Fee 

encourages consultants and contractors to pursue Design-Build projects. In addition, a 

Stipulated Fee may ensure that smaller companies are not put at a competitive 

disadvantage. 

 Enhanced Quality/Lower Construction Costs – By investing time and resources into the 

design process during the RFP phase, Proposers are able to optimize the design and bring 

innovation into the process. Innovation and design optimization lead to increased quality and 

lower construction costs.  

 Payment for Work Product/Intellectual Property – By offering a Stipulated Fee, GDOT 

has the right to use the work product, ideas and related Alternative Technical Concept’s 

(ATC’s) without obligation to pay any additional compensation to the unsuccessful 

Proposers on the project for which it was offered and for any other GDOT project. Proposers 

may elect to waive the Stipulated Fee for retention of intellectual property in which case, all 

designs, calculations, drawings, samples and other proposal material will be returned to the 

Proposer.  

 Proposal Development Costs – The Stipulated Fee is intended to compensate qualified 

and responsive Proposers who submit Technical Proposals with a portion of their overall 

proposal development costs. 

Table 1.2: Stipulated Fee Amount 

Design-Build 

Estimated 

Contract Value 

Best Value Two Phase Low Bid 

(w/ Shortlist) 

Two Phase Low Bid 

(all qualified) 

One Phase 

Low Bid 

≥$50M  

(Greater than or 

equal to $50M) 

0.2 % Minimum 

0.2 % Recommended 

0.1 % Minimum 

0.2 % Recommended 

0.0 % Minimum 

0.1 % Recommended 

No Stipulated Fee 

<$50M 

(Less than $50M) 

 

0.2 % Minimum 

0.4 % Recommended 

0.1 % Minimum 

0.2 % Recommended 

0.0 % Minimum 

0.1 % Recommended 

No Stipulated Fee 
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Listed below is the process for determining the Stipulated Fee amount and incorporating the 

Stipulated Fee agreement into the procurement documents: 

1. The ID-PM will prepare a Stipulated Fee recommendation letter (refer to Attachment 7 and 

Attachment 8).     

a. Refer to Table 1.2 Stipulated Fee Amount to determine the Stipulated fee amount. 

b. The source of funding for the Stipulated Fee, if known, should be included in the 

recommendation letter. The Stipulated Fee, also referred to as a Stipend, is eligible 

for federal funding (refer to 23 CFR 636.113). 

c. Payment of the Stipulated Fee is based on the Proposer’s willingness to transfer and 

assign to GDOT any proprietary information, trade secrets, techniques, concepts, 

analyses, approaches, ideas or other intellectual property or work product.  

2. The ID-PM will provide the Stipulated Fee recommendation letter to the SIDE.   

3. As set forth in Board Rules 672-18-.11, the SIDE will provide the Stipulated Fee 

recommendation to the Chief Engineer and Treasurer for approval.  

4. The ID-PM will include the approved Stipulated Fee amount in the Request for Qualifications 

(RFQ).  In addition, the RFP will include the Stipulated Fee amount, as well as the 

Stipulated Fee agreement.  

5. If a Proposer who is eligible for a Stipulated Fee elects not to accept the Stipulated Fee, 

GDOT cannot use the ideas contained within their Technical Proposal. However, the 

contents are public information unless the Proposer has requested and GDOT agrees that 

the information be deemed as trade secret or proprietary information using the procedure 

set forth in the RFP.  

  

1.7 Roles and Responsibilities 

The roles and responsibilities for Design-Build projects vary from the traditional Design-Bid-Build. 

Table 1.3 Roles and Responsibilities identifies several GDOT offices that play an integral role in 

the Design-Build procurement process, as well as the management and administration of the 

overall Design-Build program.  
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Table 1.3: Roles and Responsibilities 

GDOT Offices Primary Responsibility Other Responsibilities 

Innovative 

Delivery (ID) 

Administration of the 

Design-Build program. 

This includes a primary 

focus on Design-Build 

project selection, 

schedule management, 

RFP development, as 

well as management of 

the design phase of the 

Design-Build contract. 

 Evaluate projects for Design-Build suitability 

 Collaborate with the Chief Engineer regarding project selection  

 Manage the Design-Build procurement process 

 Facilitate reviews of all Design-Build submittals 

 Proactively communicate with other GDOT offices, local 

governments and FHWA 

 Develop and maintain Design-Build procedures, guidelines, 

boilerplate contracts and related documents  

 Serve as a resource to the industry and local governments 

regarding Design-Build delivery  

Construction Administration of the 

Design-Build contract 

including contract 

compliance, payment, 

etc. In addition, provide 

oversight during the 

development of the RFP 

(Design-Build contract). 

 Participate in development activities of the RFP package that 

include approving lane closure-related specifications, informal 

constructability reviews, review of construction-related ATCs, 

and evaluating contract durations 

 Participate in the design phase of the Design-Build contract 

 Administer the construction phase of the Design-Build contract  

 Maintain SiteManager during the Design-Build contract term 

 Review and approve Design-Build Team invoices and any 

Supplemental Agreements/Change Orders 

Construction 

Bidding 

Administration 

(CBA) 

Facilitate the Low Bid 

Design-Build 

procurement process, 

i.e. issue the RFP, issue 

amendments, facilitate 

letting and award 

 Issue the Notice to Contractors 

 Coordinate with FHWA, as necessary, to obtain authorizations 

and/or concurrence to advertise the RFP 

 Advertise the RFP for the Low Bid selection methods and issue 

any necessary amendments 

 Receive Technical Proposals for the Low Bid selection methods 

 Facilitate the letting, award and execution of the Design-Build 

contract  

Transportation 

Services 

Procurement 

(TSP) 

Issue the PNA, issue the 

RFQ (if applicable), 

evaluate SOQs, and 

facilitate the Best Value 

Design-Build 

procurement process, 

i.e. issue the RFP, issue 

amendments, Q&A 

(during RFQ phase), 

facilitate ATC’s and 

coordinate One-on-One 

Meetings 

 

 Advertise the PNA for all Design-Build projects 

 Advertise the RFQ for Two Phase Low Bid and Best Value 

selection method, receive and facilitate the evaluation of SOQ 

and issue the Selection of Finalists or Shortlist notification  

 Coordinate with FHWA for Best Value, as necessary, to obtain 

authorizations and/or concurrence to advertise RFP and issue 

the RFP to Shortlisted Proposers 

 Facilitate One-on-One meetings and the Alternative Technical 

Concept (ATC) process for Best Value 

 Receive Price and Technical Proposals, facilitate the evaluation 

of Technical Proposals and facilitate the opening of price 

proposals for Best Value 

 Provide debriefing information, if requested 
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1.8 FHWA Involvement 

Federal involvement is required on federal-aid projects, projects linked to a federal-aid highway 

project, or projects assigned to full federal oversight. FHWA policies and procedures for Design-

Build projects are defined in 23 CFR 636 (Design-Build Contracting). 

1.8.1 Reporting 

Following the TRC’s evaluation of Technical Proposals and prior to award of the Design-Build 

project, the ID-PM will prepare a letter generally describing the project’s Design-Build procurement 

process, as well as the results of the TRC evaluation. The SIDE will provide the letter to GDOT’s 

Bid Review Committee, and to the FHWA Georgia Division Administrator for PODI projects. Table 

1.4 Design-Build Procurement Summary Letter identifies those elements that should be included 

in the letter. 

Table 1.4: Design-Build Procurement Summary Letter 

One Phase Low Bid Two Phase Low Bid Best Value 

Selection method Selection method Selection method 

General procurement schedule General procurement schedule General procurement schedule 

Environmental document type Environmental document type Environmental document type 

Qualifications package criteria 
All Proposers who submitted 

SOQs 
All Proposers submitting a SOQ 

Proposers submitting Price 

Proposals 

Qualified or Shortlisted 

Proposers 
Shortlisted Proposers 

Determination of 

responsiveness 
Technical Proposal criteria Technical Proposal criteria  

 

Proposers submitting a 

Technical Proposal and Price 

Proposal 

Weighting of the Price and 

Technical Proposals 

 Determination of responsiveness 
Proposers submitting a Technical 

Proposal and Price Proposal 

  Proposers overall scores 

  Determination of responsiveness 

1.9 Conflict of Interest 

The Design-Build program includes numerous projects to be designed and built throughout the 

State of Georgia under a management structure that potentially involves the use of multiple 

consulting firms in a variety of management and project delivery arrangements. Much of the work to 

be performed by the consulting firms may extend into coordination, reporting, as well as oversight 

and management activities related to fiscal, technical, Right-of-Way coordination, third party 

coordination, and other disciplines with varying levels of input from GDOT and other local 

http://www.ecfr.gov/cgi-bin/text-idx?c=ecfr&SID=1ce91923c2be76b500cc286c83072d37&rgn=div5&view=text&node=23:1.0.1.7.24&idno=23
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governmental agencies. The size and uniqueness of the Design-Build program makes it more likely 

that individual firms will work in multiple districts and may have preexisting work, local knowledge or 

complex relationships that could give the appearance of a Conflict of Interest or raise a question 

regarding their ability to act in an impartial manner. The activity level of the work in the Design-Build 

program may be on a large scale at any particular time, making coincidental and inadvertent 

conflicts more likely. 

Existing statutory and administrative regulations for State agencies regarding Conflict of Interest 

shall continue to govern the actions of GDOT. Effectively managing and implementing the Design-

Build program necessitates that all parties recognize that conflicts may occur, and there should be 

increased reasonable efforts to prevent, mitigate and, where feasible, remedy conflicts to the fullest 

extent possible.  A non-exclusive list of regulations and other prescriptive information regarding 

Conflict of Interest is listed below: 

 O.C.G.A §45-10-1, et seq.  

 GDOT Policy 3A-17 (Code of Conduct Pertaining to Conflict of Interest in the Award and 

Administration of Contracts) 

 GDOT Policy 4020-1 (Procurement, Contract Development and Management of 

Professional Services for Architectural and Engineering Work) 

 GDOT Policy 7115-2 (Sub-Recipient Monitoring Policy) 

 23 CFR 636.116 

 49 CFR 18.36(b)(3) 

 24 CFR Part 85, Section 85.36(b)(3) 

 FTA Procurement Circular 4220.1F 

Areas of potential conflicts include, but are not limited to the following: 

(1) Persons employed by or in ownership of consulting firms with a position of influence, 

financial interest or other interest in any other business that provides goods or services for 

projects where that interest may be in direct or apparent conflict with the best interests of the 

project. 

(2) Persons associated with officers or employees of consulting firms that may have a position 

of influence, financial or other interest in any other business that provides goods or services. 

Such persons may be relatives or partners of those having a position of influence, financial 

or other interest in the consulting firm. Employees of GDOT and their immediate family 

members or impacted local government who are in a position of influence regarding a 

project may not be involved with or have any such relationship with a contractor, consultant 

or Design-Build Team member. 

(3) Consultants and/or subconsultants under contract with GDOT for Program Management or 

General Engineering Consultant (GEC) services: 

(a) Shall have no position of influence, or financial or other interest in any consulting firm 

retained by the State or local government for the implementation or execution of any 

phase of any Design-Build project(s). The Program Manager or General Engineering 

Consultant (GEC) management team shall maintain the highest level of transparency 

and accountability; therefore, at GDOT's discretion, subconsultants may be excluded 

from participation on any team for future Design-Build projects. Such exclusions may be 
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warranted in the event that the presence of the contracted team member might provide 

an unfair advantage to a Proposer for an advertised Design-Build project. 

(b) Who assist GDOT in the preparation of RFP documents will not be allowed to participate 

as a Proposer. However, GDOT may determine that there is not a Conflict of Interest for 

a consultant or subconsultant where: 1) The role of the consultant or subconsultant was 

limited to providing preliminary design, reports or similar “low-level” documents that will 

be incorporated into the RFP, and did not assist in the development of Instructions to 

Proposers or evaluation criteria; or 2) All documents and reports prepared by and 

delivered to GDOT by the consultants or subconsultants are made available to all 

Proposers. 

(c) Who assist GDOT with the management of Design-Build project(s) and/or the Design-

Build program will not be allowed to be voting members of any Design-Build Technical 

Review Committee or Conflict Committee, other than to provide impartial assistance and 

facilitation of the procurement process. 

GDOT’s guidelines for soliciting Design-Build contracts, as well as any related Design-Build support 

service contracts with respect to Conflict of Interest are listed below: 

(1) GDOT will reference state statutes or policies concerning Conflict of Interest in the Design-

Build RFQ and/or RFP documents, as well as any related contracts for engineering services, 

inspection and/or technical support.  

(2) In soliciting for Design-Build services, the responsibility shall be placed solely on the 

Proposer to proactively identify and divulge to GDOT any known or discovered conflicts or 

potential conflicts, both direct and indirect, and/or appearances of conflicts. The same 

responsibility shall carry forward, contractually, throughout the services provided to GDOT 

by the awarded Design-Build Team.  

(3) Upon being selected for Design-Build services, the Design-Build Team will be required to 

complete a Conflict of Interest Disclosure form prior to execution of the Design-Build 

contract. 

(4) GDOT may take actions up to and including rendering a Proposer non-responsive, and/or 

dismissal or disqualification when GDOT determines a Proposer has not been forthcoming.  

(5) GDOT shall at all times reserve the right to investigate and declare a Conflict of Interest by a 

Proposer or Design-Build Team, and may take actions that it deems appropriate as allowed 

by law, rules or guidelines. These actions may include, but are not limited to, issuing a 

warning prior to services, interacting with a Proposer or Design-Build Team as part 

discussing/granting a remedy, and/or immediate dismissal of the Proposer or Design-Build 

Team.  At no time shall a Proposer or Design-Build Team be allowed to continue services 

when known conflicts are present without such corrective actions being taken.  

(6) GDOT shall endeavor in its actions to be reasonable, consistent and act in good faith in 

issuing: notices, warnings, grants of remedy, disqualifications, dismissals, and declarations 

of a Conflict of Interest.  

(7) Where a conflict(s) is identified by a Proposer (contractor or consultant) or Design-Build 

Team, the conflict must immediately be reported by the Proposer or Design-Build Team to 
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the SIDE. The disclosure must include a detailed course of action to remedy any identified 

conflict(s).  

(8) If GDOT becomes aware of a conflict, the SIDE will notify the Proposer or Design-Build 

Team. The Proposer or Design-Build Team must provide a response to the SIDE and must 

include a detailed course of action that it shall take to remedy any identified conflict(s).  

(9) A Conflict Committee of qualified GDOT personnel will be established to include a 

representative from the Offices of Legal Services, TSP and ID. Other GDOT personnel may 

be added as necessary. The Conflict Committee will determine whether the Proposer's or 

Design-Build Team’s proposed course of action for remedy is accepted or rejected. A 

rejection may result in termination of the services currently being performed. In their 

evaluation of services being procured, GDOT’s Technical Review Committee may make a 

determination regarding apparent conflicts; however, the Technical Review Committee will 

be instructed to forward these determinations and any discovered "apparent" conflicts or 

questionable areas to TSP.  

When a potential Conflict of Interest situation arises, the following procedures apply:  

1. The disclosure of a potential Conflict of Interest must be submitted in writing to the SIDE. 

The disclosure may be submitted by a contractor, consultant or a member of the Design-

Build Team. The disclosure must include a detailed course of action to remedy any identified 

conflict(s). 

2. If any GDOT employee has reason to believe that a contractor, consultant or Design-Build 

Team member has failed to properly disclose a potential organizational conflict, the 

employee must promptly notify the SIDE.  

3. The Conflict Committee will convene as expeditiously as possible to determine if an actual 

or perceived conflict exists and to determine if appropriate avoidance or mitigation measures 

shall be implemented.  

4. The SIDE will provide the Conflict Committee’s recommendation(s) in writing to the Chief 

Engineer for concurrence.  

5. The SIDE will provide the final response in writing to the affected parties. 

 

The risk for an organizational Conflict of Interest can be reduced by proactively addressing these 

issues. As part of this effort, GDOT will acknowledge in the PNA and RFQ which contractors or 

consultants are known to have a Conflict of Interest. However, this disclosure may not address all of 

the real or perceived conflicts that may exist at the time of the solicitation. Therefore, the guidelines 

provided in Section 1.9 Conflict of Interest should be followed. 

In most cases, any consultant who prepares any portion of the RFP, develops the costing plans, 

performs work on the Design-Build project for other key stakeholders, or provides oversight work on 

the Design-Build project will not be allowed to participate as a Proposer or join a Design-Build 

Team.  

However, if a consultant is allowed to participate as a Proposer or a Design-Build Team member, 

then the consultant must disclose in the response documents to a Design-Build RFQ and RFP all 
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the work performed in relation to the project. The contract for which the work is being performed 

must have expired or be terminated, and the consultant must provide GDOT with all records of work 

performed so that all information can be made available to all Proposers. 

1.10 Yearly Reporting Requirements 

Section 32-2-81, O.C.G.A., requires a yearly report on the use of Design-Build contracting process 

for each fiscal year. Specifically, Section 32-2-81 (f), O.C.G.A., states that “Not later than 90 days 

after the end of the fiscal year, the department shall provide to the Governor, Lieutenant Governor, 

Speaker of the House of Representatives, and chairpersons of the House and Senate 

Transportation Committees a summary containing all the projects awarded during the fiscal year 

using the design-build contracting method. Included in the report shall be an explanation for 

projects awarded to other than the low bid proposal. This report shall be made available for public 

information.” 

 

Additionally, Board Rules, 672-18-.13, states that “The report shall include, but not be limited to, the 

project number, county, project description, name of Design-Build Team awarded the project, 

awarded amount, selection method, and an explanation for any projects awarded other than low 

bid.” 

 

Listed below is the process for completing the yearly report:  

1. By August 1 of each year, the SIDE is responsible for preparing letters for the Governor, 

Lieutenant Governor, Speaker of the House of Representatives, and chairpersons of the 

House and Senate Transportation Committees as per the requirement set forth in Section 

32-2-81, O.C.G.A. and Board Rules, 672-18-.13 

2. The letters will include an attachment that identifies the Design-Build projects awarded in the 

previous fiscal year, as well as the project number, county, project description, name of 

Design-Build Team awarded the project, awarded amount, selection method, and an 

explanation for any projects awarded other than low bid.  

3. The Chief Engineer will review and then route the letter to the Commissioner’s Office. 

4. The SIDE will place a signed copy in the Project File. 

5. The SIDE will coordinate adding the report on the Design-Build webpage for public  

information. 

  

Board Rules, 672-18-.13, state that “Design-Build contracts that are part of a separate Public 

Private Initiative or Public Private Partnerships are not included in this summary and are 

outside this Rule.” Refer to Section 32-2-80, O.C.G.A, as well as Board Rules, 672-17, for Public 

Private Partnership (P3) requirements.  

 

http://www.dot.ga.gov/PartnerSmart/Innovative/Pages/DesignBuild.aspx
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Chapter 2. Pre-Advertisement Activities 

This chapter provides a general overview of the project development activities that are necessary to 

develop a Design-Build RFP and related Reference Information Documents (RID).  In many 

respects, the development of a Design-Build project is similar to the development of a traditional 

Design-Bid-Build project as described in GDOT’s Plan Development Process (PDP). The chapter is 

also intended to highlight those activities in Design-Build delivery that carry with it a higher risk 

probability of impacting scope, schedule and budget.  

2.1 Project Development 

For Design-Build projects, the planning, concept development, and environmental process activities 

generally follow the traditional Design-Bid-Build process as described in GDOT’s Plan Development 

Process (PDP). The preliminary engineering aspects for Design-Build projects typically stop at the 

staff-approved concept report and costing plans; however, the amount of design developed may 

vary from project to project.  

For Design-Build projects, sufficient preliminary engineering should be performed to adequately 

determine Right-of-Way limits, identify potential environmental impacts, determine permitting 

requirements, develop the project scope, and define project requirements in the RFP.   

However, progressing preliminary engineering too far potentially limits the innovation of Proposers 

and may add risk to GDOT. The following tables include planning, project management and third 

party-related activities that should be considered by the ID-PM during the development of the RFP.  

The ID-PM must collaborate with all affected GDOT offices during the identification of risks, 

development of mitigation strategies and the overall development of the RFP for a Design-

Build project.   

Table 2.1: Planning Activities 

Activity Action 

Planning 
Activities 

GDOT’s project programming and scheduling process identified in Chapter 4 of GDOT’s 

Plan Development Process (PDP) is largely unaffected by the decision to use Design-

Build delivery.  

If the funding year for a Design-Build project needs to change to accommodate 

accelerated project delivery, the ID-PM will coordinate with the Office of Planning to 

ensure the funding is or can be accurately reflected in the STIP. 

If the local government, as defined in GDOT’s Local Administered Project (LAP) Manual, 

is responsible for any activities on a Design-Build project, the ID-PM will coordinate with 

the local government to ensure resources, and agreements such as the PFA are or will 

be in place to ensure successful Design-Build delivery. 

http://www.dot.ga.gov/PartnerSmart/DesignManuals/PDP/PDP.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/PDP/PDP.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/PDP/PDP.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/PDP/PDP.pdf
http://www.dot.ga.gov/PartnerSmart/Local/Documents/LAPManual.pdf
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Activity Action 

Concept 
Layout and 
Concept 
Report 

The concept layout and approved concept report is the basis for the development of the 

costing plans. The concept report is developed in accordance with GDOT’s Plan 

Development Process (PDP) and defines the basic parameters for the design and 

construction of the project.  

The Design-Build Team may modify the preliminary horizontal and vertical alignments as 

long as they meet the requirements set forth in the environmental document and the 

RFP. In most cases all design changes must remain within the existing/proposed Right-

of-Way as designated in the concept layout, approved concept report and approved 

environmental document. If changes are proposed by the Design-Build Team that require 

additional Right-of-Way or easements, or that are not cleared in the original approved 

environmental document, then the Design-Build Team may bear the risk associated with 

additional time and money necessary to acquire Right-of-Way and/or obtain the 

necessary environmental documentation. The RFP will provide clarification of the 

Design-Build Team’s risk related to Right-of-Way and environmental clearance.  

For Design-Build delivery, the ID-PM must pay close attention when developing or 

revising the concept report to constructability, the need for DE or DV, as well as 

identifying potential opportunities for innovation.  

Costing Plans Costing plans are developed for most Design-Build projects. The exception is for projects 

with a well-defined scope and/or minimal Right-of-Way and environmental impacts. The 

level of completeness of the costing plans should be approximately 30 percent and 

should provide an adequate amount of detail necessary to quantify Right-of-Way, utility 

and environmental impacts. The costing plans are not intended to be the scope of work 

unless otherwise stated in the RFP.  However, the costing plans are used as a basis for 

the scope of work and the environmental document. 

Value 
Engineering 
Study  

Section 1503(a)(3) of MAP-21 added a provision to 23 U.S.C. 106(e)(5) specifying that a 

VE analysis is not required for Design-Build projects. This provision supersedes existing 

provisions in 23 CFR Part 627. While not required, FHWA encourages conducting a VE 

analysis during the preliminary design phase of a Design-Build project if the project 

meets the requirements described in paragraph 5a of this directive.  

Additionally at the State level, Section 32-2-41.2, O.C.G.A. (2013) also omits the 

requirement to perform value engineering studies for those projects delivered using 

Design-Build as defined in Section 32-2-81, O.C.G.A. 

Value 
Engineering 
Proposals 
(VEP) 

VEP are used on Design-Build projects in accordance with GDOT Specification Section 

104.08. 

  

http://www.dot.ga.gov/PartnerSmart/DesignManuals/PDP/PDP.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/PDP/PDP.pdf
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Environmental 
Document 
 

If possible, the RFP should not be advertised until after the environmental process has 

concluded. The ID-PM should establish a Design-Build procurement schedule based on 

this assumption.  

In some cases, the RFP will be advertised prior to the conclusion of the environmental 

process, however GDOT’s current practice is that the project will not be Let or awarded 

until the environmental process has concluded, unless otherwise approved by the Chief 

Engineer. 

In the event GDOT determines that the Design-Build project will be procured and 

awarded prior to the approval of the NEPA document, the requirements set forth in 23 

CFR Part 636.109 will apply. In this case, the RFP will include a provision that prevents 

the Design-Build Team from proceeding with Right-of-Way acquisition, final design or 

construction activities prior to the approval of the NEPA document, pursuant to the 

FHWA NEPA regulation at 23 CFR 771.113(a). In addition, the RFP will include a 

provision ensuring that no commitments are made to any alternative being evaluated in 

the NEPA process and that the comparative merits of all alternatives presented in the 

NEPA document (including the no-build alternative) will be evaluated and fairly 

considered. Finally, the RFP will include a termination provision in the event the no-build 

or no action alternative is selected at the end of the NEPA process. 

Federal regulation (23 CFR 636.109) allows the agency to proceed with pre-

qualifications, industry review and a Shortlist process before the environmental study is 

complete. 

The following are considered as NEPA document approval: Categorical Exclusion (CE) 

classification, Finding of No Significant Impact (FONSI), or Record of Decision (ROD) 

along with GDOT’s authorization to proceed.  

The process to identify, complete and obtain approvals for the appropriate environmental 

document (e.g., EA, EIS, GEPA, etc.) for a Design-Build project is identical to the 

process for a traditional Design-Bid-Build project as described in GDOT’s Environmental 

Procedures Manual. 

At the time a project is being evaluated for Design-Build suitability, the ID-PM will 

coordinate with GDOT’s Office of Environmental Services (OES) in order to fully assess 

the project’s risks and current schedule related to the environmental document and 

permitting activities.  

Where possible, and upon approval of OES and/or FHWA, documentation of any 

potential impacts based on the costing plans should be described in general terms (such 

as “up to” or “a maximum of” at each potential location).  This may allow for minor 

modifications which reduce impacts without triggering major changes to approved 

environmental document. 

The environmental document is a critical component of the delivery process. The 

Design-Build Team must understand the importance of this document, its contents 

and the risks associated with any changes that could result in an environmental 

reevaluation. 

http://www.dot.ga.gov/PartnerSmart/DesignManuals/Environmental/GDOT-EPM.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/Environmental/GDOT-EPM.pdf
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Environmental 
Permits  
 

The ID-PM will coordinate with OES as early as possible to identify all potential 

environmental permit(s) that may be required. If a preliminary meeting with regulatory 

agencies to discuss possible permit requirements is appropriate, then the ID-PM will 

coordinate with OES who will facilitate such a meeting.  

To properly allocate contract risk, GDOT should evaluate each anticipated permit and 

determine if the permit should be obtained in advance of the RFP or by the Design-Build 

Team. Items that should be evaluated include schedule risks (time needed to obtain 

permit), potential for permit modification (design changes by the Design-Build Team), 

and risks associated with third-party reviews that are outside the Design-Build Team’s or 

GDOT’s control.  

Permits with low risk of modifications should generally be obtained in advance (if the 

letting schedule allows) to accelerate the Design-Build Team’s schedule after letting.  

Permits that require coordination with third parties should be coordinated with the 

respective agency in advance of RFP advertisement.  Consideration should be given to 

identifying in the RFP a general timeframe(s) for permit review periods. 

The Design-Build Team will often be responsible for obtaining environmental permit(s) 

based on their accepted final design. The Design-Build Team will often assume the risk 

of obtaining the permit and also responsible for mitigating any impacts. The ID-PM must 

ensure the RFP clearly delineates the Design-Build Team’s scope of services with 

respect to environmental permitting. 

Streams and 
Wetlands  
 

GDOT will identify the stream/wetlands within the project area prior to the advertisement 

of the RFP. When possible the stream/wetland delineation(s) should be verified by the 

USACE prior to advertising the RFP by obtaining a Jurisdictional Determination (JD). 

This will define the limits of streams and wetlands within the project area for all 

Proposers and minimize potential conflicts in delineation after letting. In addition, a State 

Waters Determination letter should be obtained prior to the advertisement of the RFP.  

Contaminated 
Materials 
 

Contaminated materials investigation is required prior to advertising the RFP. Unless the 

risks can be quantified during Design-Build procurement; the testing, handling and 

disposal of contaminated materials should not be included in the Design-Build Team’s 

price proposal. If previously unidentified contaminated materials are discovered during 

the design and construction of the project; the testing, handling and disposal of the 

contaminated materials will be either paid for under a supplemental agreement to the 

Design-Build Team or by GDOT procuring a separate entity to perform such work. 

Noise Analysis 
and Noise 
Barriers  
 
 

A noise analysis, if required, will be performed per GDOT’s Environmental Procedures 

Manual. This analysis will be accomplished prior to the completion of the environmental 

planning process.  

Feasible sound barrier locations should be identified in the RFP along with decibel 

reduction requirements for areas requiring sound barriers. If necessary, the RFP should 

include requirements that the Design-Build Team shall design and construct the final 

sound barriers to meet decibel reduction requirements of the noise analysis.  

The RFP will include available noise barrier type(s). 

http://www.dot.ga.gov/PartnerSmart/DesignManuals/Environmental/GDOT-EPM.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/Environmental/GDOT-EPM.pdf
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Right-of-Way  
 

The performance of all Right-of-Way services will be in full compliance with Title 49 Code 

of Federal Regulations, Part 24, Title 23 Code of Federal Regulations, Part 710, the 

Federal Uniform Act, all State Laws including, but not limited to, Georgia Code Titles 22 

and 32, and in accordance with GDOT’s Right-of-Way Manual of policies and 

procedures. 

The ID-PM will coordinate with GDOT’s Office of Right-of-Way as early as possible to 

identify all potential Right-of-Way impacts, determine acquisition schedule, determine 

Phase I/II site assessment needs, and to discuss the entity best suited to acquire the 

Right-of-Way. 

Sufficient Right-of-Way must be acquired to accommodate the project. The acquisition of 

Right-of-Way and easements are traditionally the responsibility of GDOT, but this 

responsibility may be transferred to the Design-Build Team when necessitated by the 

project schedule.  

In the event that GDOT will acquire the Right-of-Way, the RFP must include the date(s) 

whereby GDOT anticipates obtaining title and possession. This approach will mitigate the 

potential schedule risk to the Design-Build Team and will allow the Design-Build Team to 

adequately plan the work. 

Although not common, GDOT may delegate responsibility for Right-of-Way acquisition to 

the Design-Build Team. The Design-Build Team will be required to develop Right-of-Way 

plans and other pre-acquisition information necessary to complete a Right-of-Way 

package, as well as complete an appraisal of all impacted parcels. Legal work (such as 

closings and condemnation filings) will be conducted by the assigned Special Assistant 

Attorney General (SAAG). However, the Design-Build Team will be responsible for 

retaining the court coordinator to assist the assigned SAAG.  

Utilities The ID-PM will coordinate with GDOT’s Office of Utilities as early as possible to identify 

potential utility impacts and risks, and discuss a timetable to obtain SUE plans and the 

utility Memorandum of Understanding (MOU) from each of the utility owners. In the event 

that the likely impact to utility owners is low for the project, GDOT’s Office of Utilities may 

grant a SUE waiver in which case GDOT’s “white lining” specification will be required.  

Refer to Attachment 10 Design-Build Utility Coordination White Paper for more 

information. 

Geotechnical 
Investigation 
 

GDOT should obtain as much geotechnical investigation data as possible prior to the 

RFP advertisement, and provide this data as information only to Proposers in order to 

minimize risk(s) associated with subsurface conditions. GDOT should also provide to 

Proposers as information only all existing and readily available soils reports, BFIs or 

WFIs from prior projects that were in the Design-Build project’s vicinity. GDOT should not 

provide interpretive reports except for the final pavement design. If feasible, Proposers 

should be allowed to perform additional borings during procurement to further minimize 

risk.  
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Pavement 
Design  
 

Pavement design(s) for all permanent roadways, ramps, shoulders and multiuse paths 

shall be designed in accordance with GDOT’s Pavement Design Manual and must be 

approved by GDOT’S Pavement Design Committee.  

GDOT should provide the approved pavement design(s) in the RFP. The pavement 

design should include minimum pavement section, pavement type and subbase. 

Pavement designs for temporary work are the responsibility of the Design-Build Team. 

The use of ATCs to modify permanent pavement designs will be evaluated by GDOT on 

a case-by-case basis.  

Survey 
Database 
 

The Project’s survey database shall be developed in accordance with GDOT’s 

Automated Survey Field Manual. GDOT should obtain and provide in the RFP as 

information only the approved survey control package and accepted survey database file. 

The level of the survey and mapping file should be adequate to support completion of the 

environmental document and to support preliminary engineering. The Design-Build Team 

will perform final design surveying and any construction staking.  

Design 
Exceptions and 
Design 
Variances 
 

Any design exceptions and design variances necessary to design and construct the 

project identified in the approved concept report should be identified and general 

approval should be sought prior to advertising the RFP. In addition to the general 

approval, any mitigation measures that will be required of the Design-Build Team should 

be identified and included as scope requirements in the RFP. A list of the approved and 

acceptable design exceptions and design variances should be listed in the RFP. Final 

preparation of the design exceptions and/or design variances will be completed by the 

Design-Build Team’s Engineer of Record and final approval will be completed by the 

Chief Engineer and the FHWA (if applicable). 

If a design exception or a design variance is identified after the project is let and there is 

mutual agreement as to the benefit to the project between GDOT and the Design-Build 

Team for approving the change, then the Design-Build Team’s Engineer of Record will 

prepare the design exception or design variance.  In addition, an appropriate credit for 

time and/or money must be considered as part of the design exception or design 

variance. 

Road Design  
 

Road design criteria shall be defined within the RFP, using all applicable GDOT, 

AASHTO and FHWA related design guides and other GDOT standards and details that 

are current at the time of the RFP advertisement. 

Drainage  
 

Preliminary drainage design should be performed as part of the costing plans to 

determine potential Right-of-Way and environmental impacts, as well as permit 

requirements.  

Hydraulic 
Study 

GDOT should consider performing preliminary Hydraulic Studies prior to the RFP 

advertisement in an effort to mitigate some risk(s).  Final hydraulic analysis will be 

completed by the Design-Build Team. 

Depending on the scope of the work, it may be appropriate to coordinate and/or obtain a 

no-rise certification letter from the Local Issuing Authority. 

The ID-PM must coordinate with GDOT Bridge Office to discuss available hydraulic data, 

Design-Build scope of services, and possible early coordination with the local authorities 

and/or FEMA. 

http://www.dot.ga.gov/PartnerSmart/DesignManuals/Pavement/Pavement%20Design%20Manual.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/SurveyManual/SurveyManual.pdf
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MS4 Preliminary Municipal Separate Storm Sewer Systems (MS4) analysis should be 

completed for all projects that fall within MS4 compliant counties prior to the RFP 

advertisement. This analysis should be done to ensure the project can be constructed 

with the existing/proposed Right-of-Way and that the environmental document footprint 

covers any additional areas required for compliance with the MS4 permit. The Design-

Build Team’s final design must comply with the MS4 requirements, if applicable. 

Erosion 
Control 

Erosion control requirements will be in accordance with the NPDES Permit. The Design-

Build Team is typically responsible for preparing and submitting the Erosion and 

Sedimentation and Pollution Control Plans (ESPCP), and submitting the NOI to EPD for 

review and comment. In addition, the Design-Build team typically is responsible for 

paying the related NOI fee. 

GDOT will typically not review ESPCP for Design-Build projects. 

Structures Allowable structure types and allowable foundations need to be determined and identified 

in the RFP. The approximate geometrics of the structure(s) should be established by 

providing a plan and elevation (P&E) drawing sheet(s) of each structure identifying its 

type, size and location (included in RID documentation). 

If the structure(s) will be constructed so as to not preclude a future project then the future 

project parameters must clearly be stated in the RFP. 

During the development of the RFP, the ID-PM will consult with GDOT’s Office of Bridge 

Design to discuss allowable structure types, possible opportunities for innovation, 

allowable foundation types, maintenance considerations, opportunities to expedite the 

work (detour or Accelerated Bridge Techniques), hydraulic considerations, allowable wall 

types, etc… 

Aesthetics 
 

If aesthetic components are included as part of the project, they should be clearly defined 

in the RFP. This includes identifying wall and bridge treatments, including their color(s) 

and patterns. The requirements may include diagrams depicting desired features, scope 

requirements or scoring parameters as part of a Best Value RFP. The diagrams should 

not include dimensions of features that will unnecessarily shift design risk back to GDOT.  

The RFP may include aesthetic alternatives to reduce costs and allow for innovation. 

Aesthetic aspects need to be coordinated with the affected stakeholders prior to release 

of the RFP.  

Signals and 
Roundabouts  
 

Traffic Engineering (signal or roundabout) justification reports should be completed prior 

to advertising the RFP. Any changes to the intersection design proposed by the Design-

Build Team that require modification to this report will be completed by the Design-Build 

Team. If roundabouts are being used, a peer review should be completed prior to RFP 

advertisement.  

GDOT should obtain signal permit(s) prior to advertising the RFP. This applies even if a 

conditional permit approval is obtained prior to the RFP advertisement in which case a 

revised permit would be prepared by the Design-Build Team during the final design 

phase.  

Signing  
 

The ID-PM should work with GDOT Traffic Operations to determine any material 

requirements, special designs and/or additional signs that vary beyond the requirements 

of the MUTCD and GDOT Signing and Marking Guidelines. These additional 

requirements should be identified in the RFP. 
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Intelligent 
Transportation 
System (ITS) 

Identification of the existing ITS infrastructure should be obtained prior to the RFP. In 

addition, liquidated damages should be considered in the event the existing ITS system 

is potentially affected by a Design-Build project. 

Preliminary ITS layouts should be prepared prior to issuing the RFP and provided as part 

of the RID.  

Scope requirements for the ITS elements should be established in the RFP and written to 

ensure the requirements of GDOT’s Office of Traffic Operations and those of the GDOT 

Traffic Management Center (TMC) are met. The ID-PM is responsible for this early 

coordination. 

Maintenance of 
Traffic 
 

Although the Design-Build Team is responsible for developing the staging and traffic 

control plans, sufficient preliminary engineering should be completed to define the 

required minimum traffic control requirements and restrictions on lane closures. These 

traffic control requirements/restrictions should be identified in the RFP as available work 

hours or available lane closure parameters and should have liquidated damages 

associated with violations of these requirements/restrictions. 

Traffic 
Management 
Plan (TMP) 

The RFP should include a preliminary draft TMP. The ID-PM must coordinate with 

GDOT’s Office of Construction in an effort to provide as much scope definition as 

possible. The preliminary draft TMP will be provided in the RID. The Design-Build Team 

will prepare the final TMP for GDOT’s and FHWA review (if applicable). 

In some cases, FHWA may provide a waiver of the TMP. In this case, the ID-PM must 

obtain approval of any waiver prior to advertising the RFP. 

GDOT 
Standards and 
Details 

GDOT approved standards and details, current at the time of the project’s RFP 

advertisement, are to be used on Design-Build projects.  If the Design-Build Team elects 

to make changes to a standard or detail; the change(s) must be shown to be equal or 

better, and must be approved by GDOT.  If changes occur after issuance of NTP 3, then 

the GDOT construction project manager must coordinate with the ID-PM.  GDOT’s Office 

of Design Policy and Support is responsible for approving any changes to the standards 

and details. 

Equal 
Employment 
Opportunities 
(EEO) 

Refer to GDOT’s EEO webpage found at 

http://www.dot.ga.gov/PartnerSmart/Business/Pages/EEO.aspx.  

 

  

http://www.dot.ga.gov/PartnerSmart/Business/Pages/EEO.aspx
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Table 2.2: Project Management 

Activity Action 

Critical Path 

Method (CPM) 

schedule 

 

Although not appropriate for every Design-Build project, consideration for the Design-

Build Team developing and maintaining the project’s schedule using Critical Path Method 

(CPM) should be considered on all Design-Build projects. The CPM schedule will serve 

as the Schedule of Record, and is intended to track the Design-Build Team’s progress on 

a monthly basis.  

The ID-PM should coordinate with GDOT’s Office of Construction regarding the merits of 

using a CPM schedule on the project.  

As a general rule, the CPM schedule should be used for more complex projects, Best 

Value projects, projects with multiple critical paths, and projects utilizing A+B or incentive 

clauses.  

The CPM schedule should not be used for one phase low bid projects, less complex 

projects, or those projects where the risk of completing the project on time is low. 

Quality 

Management 

(Design) 

 

The Design-Build Team is the Engineer-of-Record and is responsible for quality control 

and quality assurance of the design-related submittals. GDOT’s role is to verify that the 

design meets the requirements of the contract and to audit the Design-Build Team’s 

quality process.  

Prior to providing GDOT with any submittals, the Design-Build Team is required to 

perform a quality check of the submittal. If the submittal is incomplete or contains 

substantial errors, then GDOT will reject the submittal. 

Quality 

Management 

(Construction) 

 

The role of the Design-Build Team is different than with traditional Design-Bid-Build 

contracts. Design errors or ambiguities identified in the field are the responsibility of the 

Design-Build Team to correct. The quality management process for construction on 

Design-Build projects is essential for the Design-Build Team to implement. 

Cost 

Management  

 

Design-Build contracts typically include lump sum pay items for which payments are 

made to the Design-Build Team based on the percentage completion of activities defined 

within the Schedule of Values. The Design-Build Team will submit an invoice and 

progress report at regular intervals which are used to determine progress payments 

based on the percentage of work completed for each Schedule of Value activity. GDOT’s 

testing and inspection documentation will be used to validate that the work on each paid 

activity has occurred. 

Co-location  

 

Co-location is encouraged on multi-year complex projects, which requires a large degree 

of coordination between the Design-Build Team and GDOT design oversight staff. On 

less complex projects, alternative forms of design coordination are encouraged, e.g., 

regularly scheduled meetings. 

Public 

Information  

 

Since the designing, staging and scheduling are the responsibility of the Design-Build 

Team, shifting additional public outreach responsibilities to the Design-Build Team is 

encouraged with support from GDOT. On complex projects with heavy public 

involvement, requiring the Design-Build Team to have a highly skilled public relations 

expert on staff is encouraged and will be identified in the RFQ and RFP. Press releases 

and direct contact with elected officials should remain the responsibility of GDOT. 
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Table 2.3: Third Party Agreements  

Activity Action 

Project 

Framework 

Agreements 

(PFA) 

If required, the PFA is to be prepared and negotiated prior to issuance of the RFP. A 

Design-Build contract will not be awarded until all agreements are signed. 

Utility 

Agreements, 

Memorandum of 

Understanding, 

Utility Analysis 

Preliminary 

Routing Report 

and 

Coordination 

 

Utility coordination must be performed in accordance with GDOT’s Utility 

Accommodation Policy and Standards Manual (UAM). Depending on the extent of 

utilities located within the project corridor, the preparation of utility agreements can be 

one of the more time-consuming processes of a Design-Build project.  Consequently, 

GDOT should contact utility owners during the development of the RFP to plan 

activities, discuss the project, discuss risks and possible mitigation strategies, and to 

obtain MOUs.  

Subsurface Utility Engineering (SUE) should be conducted for all Design-Build projects 

prior to the advertisement of the RFP. This preliminary SUE data will provide Proposers 

information necessary to assess the risk and determine an appropriate strategy to avoid 

or relocate an impacted utility.  

Once the preliminary SUE plans are approved by the Department, GDOT will facilitate a 

utility coordination meeting (referred to as a Utility Workshop) with all utility owners 

within the project limits. The goals of the Utility Workshop include: 

 Discuss the scope of the project, 

 Distribute SUE plans to all utility owners within the project area limits, 

 Distribute the Utility Analysis Preliminary Routing Report (UAPRR) to utility 

owners and ask that they provide additional information to supplement the 

MOU, 

 Distribute the Memorandum of Understanding (MOU) to each utility owner and 

explain how they should be filled out. 

GDOT will follow up with utility owners to execute MOUs, and to collect the UAPRR 

from each utility owner within the project limits. The executed MOUs and the UAPRRs 

will be included in the RFP.  

The Department’s Public Interest Determination Policy and Procedure applies to all 

Design-Build projects. Therefore, each MOU will identify the entity that is responsible 

for the design and construction of the utility relocation(s). The Utility Analysis 

Preliminary Routing Report is used to provide Proposers with additional information not 

included in the MOU, such as estimated costs for design and construction, material 

requirements and the estimated number of days to complete the relocation.  

On Design-Build projects, the Design-Build Team is responsible for utility coordination 

and completing most tasks typically performed by the District Utilities Engineer for 

Design-Bid-Build projects.  Utilities are one of the most critical risks on Design-Build 

Projects. It is essential that GDOT provide as much clarity in the RFP to identify the 

scope requirements of the Design-Build Team. In addition, it is essential that Proposers 

understand the related risks during the RFP Phase, and evaluate options to avoid utility 

impacts. 

http://www.dot.ga.gov/PartnerSmart/utilities/Documents/2009_UAM.pdf
http://www.dot.ga.gov/PartnerSmart/utilities/Documents/2009_UAM.pdf
http://www.dot.ga.gov/PartnerSmart/utilities/Documents/policies/3e-1.pdf
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Activity Action 

Railroad 

Agreements 

If a Design-Build project is expected to impact a railroad, the ID-PM must coordinate as 

early as possible with GDOT’s State Utilities Railroad Liaison Engineer and during the 

development of the RFP. In addition, the impacted railroad owner(s) should be 

consulted during the development of the RFP to collaborate on the likely impact to the 

railroad, as well as Design-Build Team’s scope of services.  

The GDOT ID-PM and GDOT’s State Utilities Railroad Liaison Engineer will ensure that 

the Design-Build Team is adhering to the scope of services with respect to railroad 

coordination and will provide guidance, as necessary, during the administration of the 

Design-Build contract.  

Railroad agreements are similar to other third-party agreements, but often require long 

lead time to finalize. For this reason, discussions with railroads should be initiated as 

early as possible in the project, and agreements with railroads should be in place prior 

to issuance of the RFP. The Design-Build contract should recognize potential impacts 

to schedule and cost due to the unpredictability of railroad participation. Key railroad 

requirements, including the railroad’s involvement, authority and review times, should 

be identified in the RFP. 

2.2 Design-Build RFP Review 

The ID-PM is responsible for developing the RFP (refer to Section 3.6 Request for Proposals 

(RFP)). The ID-PM will utilize the RFP templates (refer to Attachments 13 through 19) to develop 

the project-specific RFP.  GDOT’s Office of Engineering Services will facilitate the Design-Build 

RFP Review.  If costing plans are to be provided to Proposers as information only then the costing 

plans should also be included in the Design-Build RFP Review.   

The Design-Build RFP should typically be held approximately four (4) to five (5) months prior to the 

RFP Advertisement.  This will allow enough time for the revised RFP to be submitted to GDOT’s 

Office of Engineering Services who will develop the Design-Build cost estimate.  

 

Listed below is the general process necessary to request and conduct the RFP Review: 

1. The ID-PM must coordinate with GDOT’s Office of Engineering Services as soon as a 

Design-Build project is identified to discuss the following: 

a. Project description;  

b. Anticipated Design-Build scope of services;  

c. The Design-Build procurement schedule (RFP advertisement duration); 

d. Anticipate date of the request for the Design-Build RFP Review.  

2. The ID-PM will prepare a RFP Review Request letter (refer to Attachment 12 Design-Build 

RFP Review Request Letter Template) for the SIDE to transmit to GDOT’s Office of 

Engineering Services. The RFP Package should include at a minimum the following: 
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a. RFP (ITP, Design-Build Agreement, Volume 2 and Volume 3); 

b. Costing plans (if included in the RFP);  

c. CES estimate (the construction cost estimate and the Design-Build cost estimate); 

and 

d. Any other project related data that will form the basis of the scope. 

3. GDOT’s Office of Engineering Services will schedule the Design-Build RFP Review 

meeting, facilitate the meeting, compile comments into a report, distribute the report and 

coordinate with FHWA, as applicable. 

4. The ID-PM will facilitate the preparation of responses to all comments and provide them to 

GDOT’s Office of Engineering Services. 

5. The ID-PM will revise the RFP Package (including costing plans as necessary) per the 

approved report.  

Note: The ID-PM must be familiar with GDOT’s Letting Schedule for Processing Projects, which is 

located at http://www.dot.ga.gov/PS/Business/Contractors. This document provides dates by which  

GDOT’s Office of Engineering Services should: (1) hold the Design-Build RFP Review meeting 

(similar to how long the Final Field Plan Review must be held: 24 weeks), (2) receive the corrected 

RFP Package, (3) submit certifications and (4) issue construction authorization.  

 

http://www.dot.ga.gov/PS/Business/Contractors
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2.3 Design-Build Cost Estimate 

Design-Build projects typically include “design complete” and “construction complete” pay items. In 

addition, other costs necessary to deliver a Design-Build project should also be considered.  These 

may include, but are not limited to utility relocation costs (for those utility relocations that are 

included in the Design-Build scope of services), any management or technical support-related 

costs, engineering and inspection, stipulated fee, third party agency costs, and/or risk 

contingencies. 

The ID-PM must evaluate overall delivery costs at the time a project is being considered for 

Design-Build delivery.  After the project is approved for Design-Build delivery, the ID-PM must 

continue to manage the overall costs necessary to deliver the project.  This includes ensuring 

that the funds programmed in the Construction Work Program (CWM) and the Statewide 

Transportation Improvement Program (STIP) are adequate. 

 

Listed below is the general process necessary to develop the Design-Build cost estimate: 

1. At the time a project is being evaluated for Design-Build delivery, the ID-PM must obtain the 

following information:  

a. Current construction cost estimate (based on Design-Bid-Build delivery); and  

b. Current programmed costs in the CWP and STIP for each phase of the work.  

2. At the time a project is being evaluated for Design-Build delivery, the ID-PM must also develop an 

estimate of all costs necessary to deliver the project using Design-Build contracting.  These costs 

may include, but are not limited to the following:  utility relocation costs, management or technical 

support-related costs, engineering and inspection, stipulated fee, third party agency costs, and/or 

risk contingencies.   

3. During the development of the RFP, the ID-PM must monitor and make the necessary 

modifications to the Design-Build cost estimate. 

4. Prior to submitting the RFP Review Request to GDOT’s Office of Engineering Services 

(refer to Section 2.2 Design-Build RFP Review), the ID-PM will ensure that two costs 

estimates are developed for the project in GDOT’s Cost Estimation System (CES) tool (refer 

to CES Cost Estimating Documents found on GDOT R.O.A.D.S webpage): 

a. A detailed Design-Bid Build construction cost estimate based on reasonably 

assumed quantifies using typical GDOT Design-Bid-Build pay items; and  

b. A Design-Build cost estimate which includes the following:  Design-Complete, 

Construction Complete, Workzone Law Enforcement (if applicable), and Training 

Hours (if applicable).              

5. Following the RFP Review, the ID-PM will make necessary revisions and submit the revised 

RFP along with the populated CES estimate to GDOT’s Office of Engineering Services who 

will prepare the project’s final cost estimate.   

6. GDOT’s Office of Engineering Services will submit the final cost estimate to the ID-PM who 

http://www.dot.ga.gov/PartnerSmart/DesignManuals/EngineeringServices/CES%20Cost%20Estimating%20Process.pdf
http://www.dot.ga.gov/PS/DesignManuals


Design-Build Manual  
 

 

Rev 4.1  2. Pre-Advertisement Activities 

5/21/15                                                                                                                                                                     Page 2-14 

will verify that all related delivery costs are included.   

7. The ID-PM will route the final cost estimate to GDOT’s Office of Financial Management to 

request authorization to let the project.  

Note: For Design-Build projects it is imperative that the ID-PM coordinate with GDOT’s Office of 

Engineering Services Estimating Division during the development of the RFP.  Extra time may be 

required by Engineering Services to develop a final Design-Build cost estimate particularly due to 

the uniqueness and varying levels of completeness of the costing plans.  

2.4 Design-Build Schedule 

The ID-PM must evaluate the Design-Build delivery schedule early in the development of the RFP, 

as it is a critical component to the delivery of the project. Just like constructability considerations, 

the ability to achieve a logical sequence of work by the Design-Build Team needs to be considered 

by the ID-PM and other GDOT SME’s. These activities of the Design-Build Team may include final 

design, permitting, utility coordination/relocation activities, traffic control restrictions, construction 

activities, and any other project specific activities. 

The use of A+B contracting should also be considered by the ID-PM for each Design-Build project, 

but its use should only be based on the ability of A+B to ultimately achieve the project’s delivery 

goals. Incentive/disincentive clauses should also be considered by the ID-PM during the 

development of the RFP.  

Where appropriate, the Design-Build Team should seek out opportunities to phase construction 

activities, and the RFP should not restrict the phasing of such activities. While there are inherent 

risks with this approach, an expedited delivery schedule can be achieved if properly coordinated by 

the Design-Build Team. 

 

Listed below is the general process to prepare a preliminary Design-Build schedule during the 

development of the RFP which will be used as a basis to establish the project’s time component: 

1. The ID-PM will develop a schedule that accounts for the design and construction-related 

activities specific to the Design-Build project.  This schedule should include final design 

activities, permitting activities, work restrictions, weather days, and other project-specific 

scope activities. The development of this preliminary schedule should occur as early in the 

RFP development process as possible. The ID-PM will coordinate with the necessary 

GDOT SME’s, or other resources, in order to develop this schedule. 

2. The ID-PM will coordinate with GDOT’s Office of Construction to discuss the schedule, 

logic and if the use of A+B contracting or incentive/disincentive clause is to be used. 

3. The ID-PM will prepare a schedule recommendation letter. The SIDE will review and 

transmit it to GDOT’s Office of Construction. 

4. GDOT’s Office of Construction will take the schedule under advisement when establishing 

the contract duration. 
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2.5 Industry Forums and Design-Build Workshops 

An Industry Forum is used periodically by GDOT to engage industry groups and potential Design-

Build Team members on a specific project. The Industry Forum is typically conducted after the 

issuance of the PNA but prior to the issuance of the RFQ. The purpose of the Forum is to discuss a 

project’s anticipated scope, schedule and risks, as well as to receive industry feedback. Interested 

Proposers are encouraged to participate. Any information provided at the Industry Forum is 

provided for information only.  Announcements for the Industry Forum will be included in the PNA 

and on GDOT’s Design-Build webpage.  

Other meetings may include Design-Build Workshops which are used periodically by GDOT to 

discuss a number of topics that may include, but is not limited to GDOT’s Design-Build program, 

utility coordination, schedule development and/or risk mitigation.  Announcements for Design-Build 

Workshops are found on GDOT’s Design-Build webpage.  

Finally, any entity interested in learning about Design-Build delivery at GDOT may contact the SIDE 

whose information is found on GDOT’s Design-Build webpage.  

 

 
 
 

  

http://www.dot.ga.gov/PartnerSmart/Innovative/Pages/DesignBuild.aspx
http://www.dot.ga.gov/PartnerSmart/Innovative/Pages/DesignBuild.aspx
http://www.dot.ga.gov/PartnerSmart/Innovative/Pages/DesignBuild.aspx
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Chapter 3. Advertisement Activities 

This chapter is intended to provide an overview of Design-Build related advertisement activities, as 

well as describe the related procurement sites utilized for the One Phase Low Bid, Two Phase Low 

Bid and Best Value selection methods. 

3.1 Websites and SharePoint Sites 

GDOT uses several websites to provide information about the Design-Build program, as well as to 

advertise the PNA, advertise the RFQ, advertise the RFP, and to provide project-related information 

to Proposers.   

3.1.1 GDOT’s Design-Build Webpage 

GDOT’s Design-Build webpage is intended to provide the industry with the most current information 

about the program and the projects.  The information typically includes: 

 The Design-Build Manual 

 Board Rules 

 A list of awarded Design-Build projects (name, County, awarded Design-Build Team, 

contract value) 

 A list of approved Design-Build projects (name, County, anticipated dates for PNA, RFQ, 

RFP, Letting) 

 Contract document templates 

 Fiscal Year Design-Build summary reports 

 Design-Build letting proposals (for awarded projects) 

 Other resources such as presentations and industry outreach material 

 A link for the industry to send GDOT feedback or questions about the Design-Build program  

3.1.2 Georgia Procurement Registry (GPR)  

The Georgia Procurement Registry (GPR) is used to advertise the PNA and the RFQ for all Design-

Build selection methods. The GPR search functions will locate any advertised PNA or RFQ. Each 

user is encouraged to register with GPR in order to receive email notification upon a solicitation 

being posted. Listed below are the steps necessary to locate the PNA and RFQ through the GPR: 

(1) Access GPR by clicking Georgia Procurement Registry link. 

(2) Select the desired ‘Event Status.’ 

(3) Select ‘State Government’ as the ‘Government Type.’ 

(4) Select ‘Transportation-2, Department Of’ as the ‘Government Entity.’ 

(5) Select the desired ‘Sort List By’ function, and click ‘Search.’ 

  

http://www.dot.ga.gov/PartnerSmart/Innovative/Pages/DesignBuild.aspx
http://ssl.doas.state.ga.us/PRSapp/
http://ssl.doas.state.ga.us/PRSapp/
http://ssl.doas.state.ga.us/PRSapp/
http://ssl.doas.state.ga.us/PRSapp/
http://ssl.doas.state.ga.us/PRSapp/
http://ssl.doas.state.ga.us/PRSapp/
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3.1.3 SharePoint Site 

During the PNA and RFQ advertisement phase for all Design-Build selection methods, GDOT’s 

Design-Build public SharePoint site is used to provide available information to Proposers such as a 

project synopsis (which provides more detail regarding anticipated scope of services), available 

project meeting minutes, approved concept report (if available), and/or project layouts (if available). 

A reference and directions to access the SharePoint site for each project will be included in the 

PNA and RFQ.  

During the RFP advertisement phase for the One Phase Low Bid and Two Phase Low Bid selection 

methods, the Design-Build public SharePoint site is used for to post the Reference Information 

Documents (RIDs) that include, but are limited to all available project-related information such as 

Microstation files, InRoads files, approved concept Report, geotechnical information, and traffic 

data.  In addition, a Question and Answer (Q&A) spreadsheet is included and maintained.  A 

reference and directions to access the SharePoint site is included in the RFP. 

The RFP for Best Value Design-Build selection method will be advertised via a secure GDOT 

SharePoint site. GDOT’s Office of Transportation Services Procurement (TSP) will provide to each 

Shortlisted Proposer the non-disclosure form and instructions necessary to access the secure 

GDOT SharePoint site.  

3.1.4 Bid ExpressTM 

Bid ExpressTM is used to advertise the Design-Build RFP for Two Phase Low Bid and One Phase 

Low Bid selection methods (refer to Section 3.3 RFP Advertisement (Best Value) for instructions 

and the location GDOT advertises the Best Value RFP to Shortlisted Proposers).   

Listed below are the steps necessary to access the RFP through Bid ExpressTM: 

(1) Access Bid ExpressTM. 

(2) Select ‘Georgia Department of Transportation’ from the pull down menu. 

(3) Select the ‘Lettings’ tab. 

(4) Select the project’s letting date. 

(5) Select the project link. 

GDOT’s Notice to Contractors (NTC) is posted on Bid ExpressTM. GDOT will include the Design-

Build advertisement notices in the NTC. The advertisement notices shall not be considered the 

“official” advertisement, but are provided as information only. The NTC will be provided at the time 

of the PNA issuance, and the NTC include a brief description, a link to the GPR and a tentative 

schedule. In addition, the NTC will be updated for Two Phase Low Bid and Best Value selection 

method on or before the RFP advertisement to provide a summary of which Proposers are eligible 

to provide a technical proposal and price proposal in response to the RFP.  

The table below is intended to provide a high-level overview and anticipated schedule of 

advertisement activities. 

  

http://mydocs.dot.ga.gov/info/designbuild/default.aspx
http://mydocs.dot.ga.gov/info/designbuild/default.aspx
https://www.bidx.com/
https://www.bidx.com/
https://www.bidx.com/
https://www.bidx.com/ga/main
http://ssl.doas.state.ga.us/PRSapp/
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Table 3.1: Design-Build Procurement Website Summary 

Procurement Activity Best Value 

Two Phase Low 

Bid (all qualified or 

w/ Shortlist) 

One Phase 

Low Bid 

Approx. 

Months Prior 

to Letting 

Public Notice Advertisement 

(PNA) 
Posted on GPR* 4-6 months 

Request for Qualifications (RFQ) Posted on GPR* Posted on GPR* 
Omitted for One 

Phase Low Bid 

3-5 months 

 

Selection of Finalists or 

Shortlist Notification 
Posted on GPR* Posted on GPR* 

Omitted for One 

Phase Low Bid 
2-4 months 

Request for Proposals (RFP) 

GDOT’s TSP 

provides a link to 

only the Shortlisted 

Proposers 

Posted on 

Bid Express
TM

 

Posted on 

Bid Express
TM

 
1-3 months 

* GDOT’s Notice to Contractors (NTC), which is posted on Bid ExpressTM, will also include summary 

information and tentative procurement milestones.  

3.2 Public Notice Advertisement (PNA) 

The PNA is intended to be an advanced advertisement of an upcoming Design-Build project. The 

PNA includes preliminary information that may include, but is not limited to the following: 

 Tentative scope  

 Anticipated schedule  

 Anticipated consultant area classes that may be required in the RFQ 

 Any unique or special contractor(s) or consultant(s) qualification or experience requirements 

 List of contractor(s), consultant(s), or other entity known to have a Conflict of Interest who 

are therefore not eligible to participate as a Proposer or a participant on a Design-Build 

Team  

Unless the PNA includes specific instructions regarding a restriction on communications, interested 

contractors and/or consultants may contact GDOT staff to obtain information on the upcoming 

Design-Build project.  

  

http://ssl.doas.state.ga.us/PRSapp/
http://ssl.doas.state.ga.us/PRSapp/
http://ssl.doas.state.ga.us/PRSapp/
http://ssl.doas.state.ga.us/PRSapp/
http://ssl.doas.state.ga.us/PRSapp/
https://www.bidx.com/ga/main
https://www.bidx.com/ga/main
https://www.bidx.com/ga/main
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 Listed below is the process for developing and advertising the PNA: 

1. At least three (3) weeks prior to GDOT’s issuance of the PNA, the ID-PM will obtain the 

most current PNA template from TSP. 

2. The ID-PM will populate data fields in the PNA with project-specific information.  The PNA 

should disclose as much known information about the Design-Build procurement process 

such that the industry can make an informed decision to pursue, as well as organize a team 

for the Design-Build project.  Information may include, but is not limited to: 

a. Project number and county; 

b. Anticipated Design-Build scope and procurement schedule; 

c. Anticipate consultant area classes, and SOQ evaluation criteria; 

d. Firms known to have a Conflict of Interest; 

e. Design-Build selection method;  

f. Anticipated Technical Proposal evaluation criteria (if known); 

g. Anticipated Stipulated Fee amount (if known); and 

h. Link to the Design-Build public SharePoint site where readily available project data 

and the project synopsis is located. 

3. At least two (2) weeks prior to the scheduled PNA advertisement, the ID-PM will prepare the 

Procurement Request Form (PRF), and will provide the PRF (signed by the SIDE) along 

with the draft PNA to TSP.   

a. Depending on the complexity or uniqueness of the project, the ID-PM or TSP may 

schedule a meeting to discuss the project.  

4. At least one (1) week prior to the issuance of the PNA, the ID-PM will prepare the NTC and 

provide it to CBA.  

5. At least one (1) week prior to the issuance of the PNA, the ID-PM will prepare a project 

synopsis, and will also collect readily available project information for posting on the Design-

Build public SharePoint site.  

a. The project synopsis is intended to provide high level information regarding the 

information that is available on a project and the general scope of services of the 

Design-Build team specific to activities such as roadway design, environmental and 

permitting, Right-of-Way acquisition, geotechnical services, drainage, erosion control 

and MS4. 

6. On the scheduled date of GDOT’s issuance of the PNA:  

a. TSP will post the PNA to the GPR; 

b. CBA will post the NTC to Bid ExpressTM; 

c. The ID-PM will upload the project synopsis and any readily available project 

information to GDOT’s Design-Build public SharePoint site.  

Note:  When developing the Design-Build procurement schedule (issuance of the PNA and RFP, as 

well as Low Bid lettings), the ID-PM must be familiar with GDOT’s Letting Schedule for Processing 

Projects which is located at http://www.dot.ga.gov/PS/Business/Contractors.  This document 

http://mydocs.dot.ga.gov/info/designbuild/default.aspx
http://mydocs.dot.ga.gov/info/designbuild/default.aspx
http://mydocs.dot.ga.gov/info/designbuild/default.aspx
http://ssl.doas.state.ga.us/PRSapp/
https://www.bidx.com/ga/main
http://mydocs.dot.ga.gov/info/designbuild/default.aspx
http://www.dot.ga.gov/PS/Business/Contractors
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provides the dates by which CBA receives, processes and advertises the monthly NTC and the Low 

Bid Design-Build selection method RFP, as well as conducts the lettings. The ID-PM should 

coordinate the PNA advertisement date on the date that CBA advertises the monthly NTC.   In the 

event that the PNA does not advertise per the regular NTC advertising schedule, the ID-PM must 

coordinate directly with CBA regarding a special notice. 

3.2.1 Consultant and Contractor GDOT Prequalification  

GDOT requires construction contractors, as well as architectural and engineering consultants 

providing certain specialty services for GDOT to be prequalified for the work they are proposing to 

perform. For Design-Build projects, all contractors and consultants (including subcontractors and 

subconsultants) who perform work on a Design-Build project must be prequalified by GDOT.  

For Two Phase Low Bid and Best Value selection methods, consultants and contractors who are 

included in the Proposer’s Statement of Qualifications (SOQ) must be prequalified on or before the 

date SOQ are due to GDOT.  

For One Phase Low Bid, consultants and contractors must be prequalified by the date specified in 

the RFP (which is typically the date qualification packages are due to GDOT).  

Refer to GDOT’s prequalification webpage for information regarding contractor and consultant 

prequalification. 

3.3 Technical Review Committee (TRC) 

The GDOT Technical Review Committee (TRC) evaluates the Proposer’s SOQ in response to the 

RFQ, and also evaluates Technical Proposals received in response to the RFP. The SIDE will 

recommend the TRC members to the Chief Engineer for concurrence. The TRC should be made up 

of at least three (3) to five (5) individuals who have relevant subject matter experience related to the 

project.  

The TRC is established according to the following procedures: 

1. Prior to advertising the RFQ (preferably during the development of the PNA), the ID-PM will 

prepare a TRC recommendation letter (refer to Attachment 6 for Best Value and 

Attachment 8 for Two Phase Low Bid) and consult with the SIDE. Suggested TRC 

members are as follows: 

a. Participants should include Office Heads or Assistant Office Heads; unless otherwise 

delegated by the responsible GDOT office. In this case delegates must be limited to 

Senior Project Manager-level (or equivalent) positions or higher. 

b. The same TRC members for a project should review the SOQs and the Technical 

Proposals.  

c. The TRC members should not be responsible for the review of ATCs with the 

possible exception of projects that include a highly specialized technology 

component, in which case GDOT reserves the right to allow TRC members to also 

review ATCs.  

http://www.dot.ga.gov/PartnerSmart/Business/Prequalification
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d. With concurrence from the Chief Engineer, the TRC may include non-GDOT 

employees, such as city and county representatives, for projects that include 

significant local financial participation. In this case, the person(s) must be a licensed 

engineer or hold a leadership position (e.g., Public Works Director) in a department 

with significant engineering roles, and may not be an elected official.  

2. The SIDE will provide the TRC member recommendation letter to the Chief Engineer for 

concurrence.  

3. If the TRC needs to be changed at any time during the Design-Build procurement process, 

the ID-PM will consult with the SIDE who will then obtain concurrence for any changes from 

the Chief Engineer. 

3.4 Request for Qualifications (RFQ) 

The RFQ is used by GDOT to determine the list of the most highly qualified Proposers for Two 

Phase Low Bid and Best Value selection methods. The RFQ outlines the minimum and desired 

qualifications for Proposers. GDOT should tailor the qualifications to each Project based upon the 

delivery goal(s) and project risks. Proposers are required respond to the RFQ with a SOQ. 

3.4.1 RFQ Development and Advertisement 

Listed below is the process for developing and advertising the RFQ: 

1. At least two (2) weeks prior to the RFQ advertisement, the ID-PM will obtain the most 

current RFQ template from TSP. The ID-PM will populate the RFQ data fields.  The RFQ will 

provide Proposers information which may include, but is not limited to: 

a. Project number and county; 

b. Design-Build scope and procurement schedule; 

c. Consultant area classes, and SOQ evaluation criteria; 

d. Firms known to have a Conflict of Interest on the project; 

e. Design-Build selection method;  

f. Technical Proposal evaluation criteria (if known); 

g. Stipulated Fee amount;  

h. Restriction on communications;  

i. GDOT’s Point of Contract for Questions; and 

j. Link to the Design-Build public SharePoint site where readily available project data 

and the project synopsis is located. 

2. For the Two Phase Low Bid (all qualified) selection method, the ID-PM will populate the 

evaluation criteria which may include, but is not limited to the following combination of 

concepts whereby the TRC will evaluate each Proposer’s SOQ on a pass/fail basis: 

a. Prequalification requirements 

b. Proposer organization and key personnel 

c. Project-related experience 

http://mydocs.dot.ga.gov/info/designbuild/default.aspx
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3. For Two Phase Low Bid (Shortlist) and Best Value selection methods, the ID-PM will 

populate the evaluation criteria based which may include, but is not limited to the following 

combination of concepts whereby the TRC will score and rank each Proposer’s SOQ: 

a. Prequalification requirements (evaluated on a pass/fail basis) 

b. Proposer organization and key personnel 

c. Project-related experience 

d. Project understanding 

e. Proposer’s suitability 

f. General project approach (management techniques not specific to project elements) 

g. Past performance 

4. At least one (1) week prior to the RFQ advertisement, the ID-PM will schedule an RFQ 

development meeting with TSP and other key individuals (which may include the TRC) to 

review items such as the Design-Build project’s goals, minimum prequalification 

requirements, evaluation criteria, tentative procurement schedule and communications 

protocol. Following the RFQ development meeting, the ID-PM will make any necessary 

modifications to the RFQ and provide TSP. 

5. At least one (1) week prior to the issuance of the PNA, the ID-PM will revise the NTC and 

provide it to CBA.  

7. On the scheduled date of GDOT’s issuance of the RFQ:  

a. TSP will post the RFQ to the GPR; 

b. CBA will post the revised NTC to Bid ExpressTM; 

c. The ID-PM will upload the project synopsis (if revised) and any readily available 

project information (if new information is to be added) to GDOT’s Design-Build public 

SharePoint site.  

 

3.4.2 RFQ Clarifications 

The clarification process allows GDOT to respond to Proposers’ questions during the RFQ 

advertisement period. Proposers will submit questions to TSP in accordance with the requirements 

set forth in the RFQ. In addition, GDOT and/or FHWA may also generate clarification questions. 

GDOT-issued responses to clarification questions will be posted on the GPR and should be 

carefully drafted by GDOT for consistency and to ensure fair competition. Clarification responses 

are meant to clarify the RFQ but should not be used to materially change the RFQ. Material 

changes to the RFQ should be modified via the addendum process. 

3.4.3 RFQ Addendums 

RFQ addendums are generated by clarification questions, but can also be generated by GDOT to 

modify the contents of the RFQ. RFQ addendums are prepared by TSP and posted on the GPR.  

  

http://ssl.doas.state.ga.us/PRSapp/
https://www.bidx.com/ga/main
http://mydocs.dot.ga.gov/info/designbuild/default.aspx
http://mydocs.dot.ga.gov/info/designbuild/default.aspx
http://ssl.doas.state.ga.us/PRSapp/
http://ssl.doas.state.ga.us/PRSapp/
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3.5 Statement of Qualifications (SOQ) 

GDOT’s TSP issues the RFQ for Two Phase Low Bid and Best Value selection methods. The RFQ 

phase is omitted for the One Phase Low Bid selection method. Interested Proposers must submit a 

SOQ to TSP per the requirements set forth in the RFQ. Each Proposer’s SOQ is evaluated by the 

TRC.  

For the Two Phase Low Bid (all qualified) selection method, the TRC evaluates each Proposer’s 

SOQ to determine which Proposers meet the minimum requirements in accordance with the RFQ. 

For the Two Phase Low Bid (Shortlist) and the Best Value selection methods, the TRC evaluates 

each Proposer’s SOQ to determine a Shortlist of up to five (5) of the most qualified Proposers.  

Listed below is the process for receiving Proposer’s SOQ, evaluating the SOQ, determining all 

qualified Proposers or the Shortlist of up to five (5) of the most qualified Proposers, and notifying 

Proposers of the results: 

1. Proposers submit the SOQ to TSP by the date and time listed in the RFQ.  

2. TSP will perform an initial screening of each SOQ to ensure that each Proposer meets the 

minimum requirements. In the event that a Proposer’s SOQ does not meet the minimum 

requirements, TSP will notify the SIDE. 

3. After performing the initial screening, TSP will facilitate an SOQ evaluation kick-off meeting 

with the TRC where the following takes place: 

a. The meeting should include all TRC members, any technical advisors (who may be 

used to provide input on the process) and process oversight committee members.  

b. TSP will provide the TRC members with the material necessary to evaluate and 

score the SOQ. This may include a copy of the RFQ (including clarifications and 

addendums), the SOQ evaluation form, a conflict of interest form (if applicable), and 

a non-disclosure form (if applicable).  

4. The TRC will perform an evaluation of each Proposer’s SOQ using the material provided by 

TSP. 

5. TSP will facilitate a meeting with the TRC to receive the evaluation scores. 

6. TSP will compile the final results based on the TRC evaluation scores, and submit the 

results to the SIDE. 

7. The SIDE will provide the Selection of Finalists or the Shortlist results to the Chief Engineer 

for concurrence. 

8. TSP will notify each Proposer of the Selection of Finalists or the Shortlist results, and will 

post the results on the GPR. 

9. The ID-PM will revise the NTC to include the Selection of Finalists or the Shortlisted 

Proposers, and will provide it to CBA for posting on Bid ExpressTM. 

10. Following the SOQ evaluations, TSP will collect all evaluation materials and SOQs from the 

TRC. The ID-PM will retain one copy of each Proposer’s SOQ. 

http://ssl.doas.state.ga.us/PRSapp/
https://www.bidx.com/ga/main
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Note:  When a Shortlist is employed on a project, the points assigned to each Proposer will not 

carry forward to the RFP phase. 

3.5.1 Selection of Finalists or Shortlist Notifications 

Upon concurrence of the Chief Engineer of the Selection of Finalists or Shortlist results, TSP will 

notify each Proposer of the results. After notifying each Proposer, TSP will post the Selection of 

Finalists or Shortlist results to the GPR. In addition, the ID-PM will revise the NTC to include the 

Selection of Finalists or the Shortlisted Proposers, and will provide it to CBA for posting on Bid 

ExpressTM.  

3.6 Request for Proposals (RFP) 

The RFP outlines the contract requirements, project scope, project standards and instructions for 

responding to the RFP. The RFP is required on all Design-Build projects and is advertised for the 

One Phase Low Bid, Two Phase Low and Best Value selection methods. The following items 

should, at a minimum, be included in the RFP: 

 Scope of Work; 

 Selection method, and selection criteria including the Best Value weighting (if applicable); 

 Stipulated Fee forms (if applicable); 

 The contract documents; 

 Maximum allowable time to design and construct the project; 

 Requirement that technical and price proposals be submitted as two separate packages; 

 Requirements for a schedule; 

 One-on-One meeting information and Alternative Technical Concept (ATC) submittal 

requirements (Best Value)  

 Date, time and location of the letting (Low Bid) or public bid opening (Best Value); 

 Costing Plans, if available, which are included as Reference Information Documents (RID); 

and 

 Other information relative to the project. 

GDOT’s intent is to maintain consistency with the RFP between projects for each of the Design-

Build selection methods, and will maintain current RFP templates on GDOT’s Design-Build 

webpage. Although some content of the RFP will change based on the project-specific scope and 

risks, the RFP is generally structured to maintain consistency. The typical RFP structure is 

illustrated below: 

  

http://ssl.doas.state.ga.us/PRSapp/
https://www.bidx.com/ga/main
https://www.bidx.com/ga/main
http://www.dot.ga.gov/PartnerSmart/Innovative/Pages/DesignBuild.aspx
http://www.dot.ga.gov/PartnerSmart/Innovative/Pages/DesignBuild.aspx


 Design-Build Manual  
 

 

Rev. 4.1                                                                                                                                    3. Advertisement Activities   

5/21/15                                                                                                                                                                  Page 3-10 

Table 3.2: Typical Design-Build RFP Structure 

RFP Section Description 

Instructions to Proposers (ITP) The ITP is not a contract document but outlines the 

procurement process, procurement schedule, One-on-One 

Meeting schedule (if applicable), ATC process (if 

applicable), evaluation criteria, and format for submitting 

technical and price proposals. 

Volume 1 (Design-Build 

Agreement) 

Volume 1 outlines the contract terms and conditions and 

becomes the contract on the project. Volume 1 also 

contains contract definitions and other requirements such 

as warranty clauses. 

Volume 2 (Technical Provisions) Volume 2 outlines only those project-specific requirements 

and is tailored specifically to each project.  

Volume 3 (Programmatic 

Provisions) 

 

Volume 3 contains standards that must be used on the 

Project. It is intended to be programmatic in nature meaning 

this Volume typically is used for all Design-Build projects. 

This section includes GDOT Standards, Manuals, Technical 

Memorandums, Standard Specifications and Special 

Provisions. 

Reference Information Documents 

(RID) 

The RID is not a contract document but includes 

background information to assist the contractor with 

designing the project.  

 

3.6.1 RFP Development 

Listed below is the process for developing the RFP for the One Phase Low Bid, Two Phase Low Bid 

and Best Value selection methods: 

1. The ID-PM will obtain the most current RFP templates (refer to Attachments 13 through 

19) for the applicable Design-Build selection method.   

a. The ID-PM should refer to Attachment 20 RFP General Development Guide when 

developing the project-specific RFP.  

2. The ID-PM will collaborate with GDOT SMEs to update applicable portions of the RFP 

based on the project and the Design-Build selection method. The ID-PM must: 

a. Pay special attention to Chapter 23 (Submittals) and tailor both the project specific 

Design-Build submittals and GDOT review times to the complexity of the project. 

b. Engage all GDOT SMEs, including appropriate District personnel, during the 

development of the RFP.  

c. Coordinate with TSP and CBA when preparing the procurement schedule of 

activities. 
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d. Coordinate with CBA to obtain the project specific DBE goal. 

e. Coordinate with District Construction to coordinate traffic control requirements and 

lane closure restrictions. 

f. Coordinate with the locals for local sponsored projects. 

g. Ensure that the various risks, as well as the entity responsible for the risk are clearly 

defined in the RFP. 

h. Ensure scope clarity. 

i. Consider when to be prescriptive on an approach or a design element, and when to 

be less prescriptive when alternative methods are available.  

j. Refer to Section 3.8.3 Alternative Technical Concepts (ATC) as guidance for Best 

Value selection method. 

3. The ID-PM will request GDOT’s Office of Engineering Service facilitate the Design-Build 

RFP Review (refer to Section 2.2 Design-Build RFP Review).  

4. Following the Design-Build RFP review, the ID-PM will finalize the RFP.  

 

3.7 RFP Advertisement (One Phase Low Bid and Two Phase Low Bid) 

The RFP advertisement process for the One Phase Low Bid and the Two Phase Low Bid selection 

methods will be facilitated by CBA in accordance with their process typically used to advertise 

Design-Bid-Build projects. 

Listed below is a general outline of the process necessary to advertise the RFP for One Phase Low 

Bid and Two Phase Low Bid selection methods: 

1. The ID-PM is responsible for assembling the One Phase Low Bid and Two Phase Low Bid 

RFP (refer to Section 3.6.1 RFP Development). 

2. The ID-PM will provide the project’s RFP to CBA by the date identified in GDOT’s Letting 

Schedule for Processing Projects (based on the project’s RFP advertisement date). It is 

critical that the ID-PM understand the processing dates, plan in advance to achieve 

them and coordinate with CBA. 

3. The ID-PM will coordinate with the applicable GDOT offices to ensure the necessary 

certifications or “conditional” certifications are provided to GDOT’s Office of Engineering 

Services by the date identified GDOT’s Letting Schedule for Processing Projects (based on 

the project’s RFP advertisement date). 

4. CBA will review the RFP, make necessary modifications and coordinate the necessary 

concurrence/authorizations needed to advertise the RFP. 

5. One (1) week prior to the RFP advertisement, the ID-PM will: 

a. Upload costing plans, if developed for the project, to GDOT’s server location for 

letting in accordance with GDOT’s Electronic Plans Process. 

b. Assemble the Reference Information Documents (RID) that will be posted on 

http://www.dot.ga.gov/PartnerSmart/DesignManuals/ElectronicPlanProcess/Electronic_Plans_Process.pdf
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GDOT’s Design-Build public SharePoint site at the time of the RFP advertisement. 

6. On the date of the RFP advertisement (no later than 8:00 am), the ID-PM will: 

a. Post the RID, the Q&A spreadsheet, and ‘readme’ file (used to document any 

modifications made to the SharePoint site during the RFP phase) to GDOT’s Design-

Build public SharePoint site. The ID-PM should take great measure to ensure that 

any updates are appropriately logged in the ‘readme’ file such that Proposers are 

clear on any modifications that occur during the RFP advertisement period.  

b. Verify that the RFP has posted to Bid ExpressTM 

7. During the One Phase Low Bid and Two Phase Low Bid RFP advertisement phase, 

Proposers will submit questions to CBA in accordance with requirements set forth in the ITP.  

a. CBA will forward all questions to the ID-PM who will prepare responses.  

b. The ID-PM will consult with applicable GDOT SMEs when preparing responses to 

questions. 

c. The ID-PM will regularly post all questions and responses to the Q&A spreadsheet 

on GDOT’s Design-Build public SharePoint site.   

d. The IPD-PM must actively manage the Q&A spreadsheet during the RFP 

advertisement phase.  

8. If a modification to the RFP is required, the ID-PM will prepare an amendment request, 

consult with the SIDE who will review the amendment request, and provide the request to 

CBA for processing.  Amendments will be provided to Proposers as follows: 

a. An amendment will be posted to Bid ExpressTM. 

b. A marked up version of the RFP along with a clean revised version of the RFP will be 

posted to the Design-Build public SharePoint site. 

Note: The ID-PM must be familiar with GDOT’s Letting Schedule for Processing Projects which is 

located at http://www.dot.ga.gov/PS/Business/Contractors. This document provides the dates by 

which GDOT’s Office of Engineering Services must hold the Design-Build RFP Review meeting 

(similar to Final Field Plan Review Held – 24 weeks), receive corrected RFP Package, submit 

certifications and authorize construction. 

3.7.1 Qualifications Package Requirements for One Phase Low Bid 

In addition to the bid forms that Proposers submit per the requirements set forth in the RFP, a 

qualifications package is also required. The qualifications package contents and the date and time 

they are due to GDOT are included in the RFP. Typically the qualifications package can be emailed 

by the Proposer to CBA and generally include the following requirements: 

 A cover letter briefly describing the Proposer’s team 

 Proof that the Proposer meets the required GDOT area class requirements as set forth in 

the RFP  

http://mydocs.dot.ga.gov/info/designbuild/default.aspx
http://mydocs.dot.ga.gov/info/designbuild/default.aspx
http://mydocs.dot.ga.gov/info/designbuild/default.aspx
https://www.bidx.com/ga/main
http://mydocs.dot.ga.gov/info/designbuild/default.aspx
https://www.bidx.com/ga/main
http://mydocs.dot.ga.gov/info/designbuild/default.aspx
http://www.dot.ga.gov/PS/Business/Contractors
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During the development of the One Phase Low Bid ITP, the ID-PM must ensure that only those 

area classes necessary for the Proposer to perform the scope of services are being required (refer 

to Section 3.2.1 Consultant and Contractor GDOT Prequalification).  

3.7.2 Technical Proposal Requirements for Two Phase Low Bid 

In addition to the bid forms that Proposers submit per the requirements set forth in the RFP, a 

Technical Proposal is also required in the submission as set forth in the RFP. The Technical 

Proposal for the Two Phase Low Bid selection method will be evaluated by the TRC on a pass/fail 

basis. The contents of the Technical Proposal are specified in the RFP and vary from project to 

project. Information requested of Proposers may include, but is not limited to the following: 

 A detailed schedule; 

 A narrative describing Project risks and the Proposer’s plan to mitigate the risks; 

 Proposed bridge information such as structure type, foundation type, bridge length; 

 Required permit(s); and 

 Staging and/or mobilization assumptions. 

During the development of the Two Phase Low Bid ITP, the ID-PM must pay special attention to 

only select those required elements for the Technical Proposal that will provide insight into the 

Proposer’s approach to designing and building the Project.  

The TRC will evaluate the Two Phase Low Bid Technical Proposals on a pass/fail basis for its 

compliance with the Technical Proposal requirements and the required scope of work set forth in 

the RFP. 

3.8 RFP Advertisement (Best Value) 

The RFP advertisement process for the Best Value selection method will be facilitated by TSP.  

Listed below is a general outline of the process necessary to advertise the RFP for the Best Value 

selection method: 

1. The ID-PM is responsible for assembling the Best Value RFP (refer to Section 3.6.1 RFP 

Development). The ID-PM will coordinate with CBA during the preparation of the Best 

Value RFP to ensure the most current bid forms are included. 

2. The ID-PM will coordinate with the applicable GDOT offices to ensure that proper 

certifications or “conditional” certifications are provided to GDOT’s Office of Engineering 

Services.  

3. For PODI projects, the SIDE will request concurrence from FHWA to advertise the RFP at 

least three (3) weeks prior to advertising the RFP. The request will include the complete 

RFP package (refer to Attachment 22 FHWA Request for Concurrence to Advertise RFP 

(Best Value) Template).  Upon receiving FHWA concurrence, the SIDE will provide the 

RFP to TSP for advertisement. 

4. For State and exempt projects, the SIDE will provide the RFP to TSP for advertisement.  
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5. One (1) week prior to the RFP advertisement, the ID-PM will: 

a. Upload costing plans, if developed for the project, to GDOT’s server location for 

letting in accordance with GDOT’s Electronic Plans Process. 

b. Assemble the Reference Information Documents (RID) that will be posted on 

GDOT’s secure SharePoint site at the time of the RFP advertisement. 

c. Coordinate with TSP to provide the Shortlisted Proposers with non-disclosure forms, 

which are required in order for Proposers to gain access to GDOT’s secure 

SharePoint site. 

6. During the Best Value RFP advertisement phase, Proposers will  submit questions to TSP in 

accordance with requirements set forth in the ITP 

a. TSP will forward all questions to the ID-PM who will prepare responses.  

b. The ID-PM will consult with applicable GDOT SMEs when preparing responses to 

questions. 

c. The ID-PM will regularly post all questions and responses to the Q&A spreadsheet 

on GDOT’s secure SharePoint site.   

d. The IPD-PM must actively manage the Q&A spreadsheet during the RFP 

advertisement phase.  

9. If a modification to the RFP is required, the ID-PM will prepare an amendment request, 

consult with the SIDE who will review the amendment request, and provide the request to 

TSP for processing.  Amendments will be provided to the Shortlisted Proposers as follows: 

a. TSP will provide the Shortlisted Proposers a summary of the changes made to the 

RFP. 

b. TSP will provide the Shortlisted Proposers a marked up version of the RFP along 

with a clean revised version of the RFP.  In addition, the marked up version of the 

RFP along with a clean revised version of the RFP is posted to the GDOT’s secure 

SharePoint site. 

 

3.8.1 Best Value Technical Proposal Evaluation Criteria and Weighting 

Development of the Technical Proposal evaluation criteria needs to be a systematic, thorough 

process. The Technical Proposal evaluation criteria should be developed by GDOT based on the 

goals and/or risks of the project.  

Listed below is the process for determining the Best Value Technical Proposal evaluation criteria, 

along with the respective weighting of the Price Proposal and Technical Proposal: 

1. Prior to advertising the RFQ (preferably prior to the development of the PNA), the ID-PM will 

facilitate a meeting with the TRC (refer to Section 3.3 Technical Review Committee 

(TRC)) to develop the Best Value Technical Proposal evaluation criteria.  General thoughts 

regarding the meeting is follows: 

a. TSP and the SIDE must be in attendance. 

b. Technical experts or stakeholders should also be included to develop the evaluation 

http://www.dot.ga.gov/PartnerSmart/DesignManuals/ElectronicPlanProcess/Electronic_Plans_Process.pdf
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criteria based upon the risks and goals of the project. 

c. Project goals and risks should be discussed, and the attendees should rank the 

criteria based upon the value provided to the project.  

2. The Best Value Technical Proposal evaluation criteria should: 

a. Be clear, defendable and easy for the Proposers and public to understand; 

b. Not overlap scoring criteria in the SOQ, especially with respect to Key Personnel that 

have already been evaluated in the SOQ; 

c. Focus on items that bring measureable value to the project; 

d. Be tailored to the individual project; and 

e. Avoid/minimize recycling criteria from project to project. 

3. Technical Proposal evaluation criteria other than those items scored on a pass/fail basis 

shall be selected by their ability to add value to the project. The effects of the evaluation 

criteria on increasing the project’s cost should be considered by the TRC when selecting 

criteria and assigning technical point values. Potential Technical Proposal evaluation criteria 

may include the following: 

a. Project Schedule; 

b. Impacts to the traveling public; 

c. Aesthetics; 

d. Project Management approach; 

e. Public Involvement/Community Relations; 

f. Environmental impacts; 

g. Additional warranty of certain items; and 

h. Improved design criteria. 

4. Following the ranking of Best Value Technical Proposal evaluation criteria, the attendees will 

assign points to criteria and sub-criteria. In addition, the Technical Proposal weighting will be 

determined based on the project goals/risks.  

5. Following the meeting, the ID-PM will draft a recommendation letter for the Chief Engineer 

that outlines the Technical Proposal evaluation criteria and weighting for inclusion in the ITP 

portion of the RFP (refer to Attachment 6 Best Value Selection Weighting, SOQ 

Technical Review Committee & Selection Committee Recommendation Letter 

Template).  The SIDE will consult with and obtain concurrence of the evaluation criteria 

from the Chief Engineer. Any subsequent material changes to the evaluation criteria must 

be approved by the Chief Engineer. 

3.8.2 One-on-One Meetings (Best Value) 

One-on-One Meetings between GDOT and Proposers are used to improve communication during 

the Best Value procurement process. The primary purpose of these meetings is to allow Proposers 

to discuss potential ATCs with GDOT prior to making a formal ATC submittal. This minimizes efforts 

on both GDOT and Proposers drafting ATCs that may have a limited chance of being approved. 
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The One-on-One Meetings will not be used to discuss clarifications or be used by Proposers to gain 

additional insight into the process. Clarification questions need to be submitted to GDOT in writing 

via the clarification process outlined in the ITP. 

The number and frequency of the One-on-One Meetings will depend on the size and complexity of 

the project. The ID-PM, SIDE and TSP will jointly determine the number and frequency. Each 

Proposer will be offered the same One-on-One Meeting opportunity.  

Listed below are the procedures and protocols for conducting One-on-One Meetings: 

1. TSP will schedule all One-on-One Meetings.  The RFP will include instructions for Proposers 

regarding the One-on-One meetings  

2. GDOT staff may be limited to the TSP, SIDE, ID-PM and a select group of SMEs and/or 

technical advisors. On PODI projects, the ID-PM will invite the FHWA to all One-on-One 

Meetings.  

3. Proposers may request key experts attend certain One-on-One Meetings to discuss draft 

ATC concepts. 

4. The content of the One-on-One Meetings are confidential to each Proposer and will not be 

discussed with other Proposers. 

5. At the beginning of the meeting, GDOT will instruct Proposers that the purpose of the One-

on-One Meetings is to provide an opportunity to discuss draft ATCs and that nothing 

discussed or implied should be considered acceptance or rejection nor will it cause any 

changes to the current RFP. 

6. After a Proposer discusses the draft concept, the ID-PM will inform the Proposer if the ATC 

has potential to be accepted or if GDOT will not entertain that concept. 

7. If a Proposer asks clarification questions beyond those related to an ATC, the ID-PM will not 

answer the question and will inform the Proposer that the question needs to be submitted for 

written clarification. 

8. No formal meeting minutes will be taken. 

9. If a Proposer provides handouts, they shall be returned at the conclusion of each meeting. 

3.8.3 Alternative Technical Concepts (ATC) 

Alternative Technical Concepts (ATC) allow for innovation and flexibility during the procurement 

process. The ATC process allows Shortlisted Proposers to submit “equal or better” alternatives to 

the RFP requirements during the procurement process. The ATC process is a highly confidential 

process. Each ATC submitted by Proposers to TSP during the RFP procurement process shall be 

kept confidential and will not be shared with the other Proposers. 

The ATC process starts after the RFP is issued and will be used on the Best Value selection 

method. Shortly after the RFP is issued, GDOT offers One-on-One Meetings (refer to Section 

3.8.2) with Proposers to discuss potential ATCs. Shortlisted Proposers submit ATCs to TSP, in 

accordance with the requirements set forth in the ITP of the RFP, prior to submitting the Technical 

Proposals.  
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Prior to the advertisement of the RFP (preferably during the development of the PNA), the SIDE will 

identify and consult members of the project’s ATC review committee. In addition, the SIDE will 

discuss with each ATC review committee member the importance of confidentiality and will obtain a 

signed non-disclosure form from each member and provide the forms to TSP.  

Upon receipt of the Proposers ATC, TSP will provide the ATC to the SIDE who will coordinate with 

the ATC review committee, collect comments and provide a response to the Proposer with one of 

the following determinations: 

(1) The ATC is approved. 

(2) The ATC is not approved. 

(3) The ATC is approved with conditions. 

(4) The document does not qualify as an ATC. 

ATC concepts should not be incorporated into the RFP as addendums as the ATC process is 

intended to be confidential. However, GDOT reserves the right to correct errors in the RFP via an 

addendum if a Proposer uses the ATC process to take advantage of an error.  

3.8.3.1 ATC Limitations 

Listed below are the procedures to identify ATC limitations, and develop the ATC section of the 

RFP: 

1. During the development of the RFP (refer to Section 3.6.1 RFP Development), the ID-PM 

will collaborate with other GDOT SMEs to determine which elements will not be accepted as 

ATCs. 

2. The ID-PM and SIDE will determine the maximum number of ATCs that a proposer may 

submit. 

3. The ID-PM will draft the ATC section of the RFP. The ID-PM will incorporate the maximum 

number of ATCs and identify the items identified in point 1 above. 

4. Shortlisted Proposers will submit each ATC concept as a separate ATC. The concept may 

include multiple interrelated parts (e.g., major geometric layout change that impacts 

alignments, profiles and intersection control). An ATC with multiple unrelated concepts 

should be rejected. 

3.8.3.2 ATC Submittals/Document Control 

Listed below are the procedures and protocols for ATC submittals/document control: 

1. Shortlisted Proposers must submit ATCs in accordance with the ITP section of the RFP. 

2. TSP will receive the ATC and submit it to the SIDE. The SIDE will then submit the ATC to 

the ID-PM to log into ATC into the ATC Log. 

3. The ID-PM will submit the ATC to the ATC review committee and track the overall status of 

all ATCs using the ATC log. 
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4. The ID-PM will store all ATC documents (log, submittals, responses, etc.) in a secure 

directory. The ID-PM shall limit access to the directory to only the SIDE and other key 

individuals involved with the review and approval of the ATCs. 

3.8.3.3 ATC Reviews 

Listed below are the procedures and protocols for ATC Reviews: 

1. The ID-PM will only distribute to and allow review of ATCs by the ATC review committee for 

confidentiality reasons. The ID-PM will verify that all individuals have signed a non-

disclosure form. 

2. The ID-PM may request supplemental information from a Shortlisted Proposer at any time. 

Depending on the amount of supplemental information requested, the ID-PM may require 

the Proposer to revise the ATC. Revised ATCs should be clearly identified. 

3. The ID-PM will prepare a draft response to the ATC using a standard ATC response form. 

4. The ID-PM will prepare and send the draft ATC response to the SIDE for review.  FHWA will 

be included in the review of ATCs for PODI projects. 

5. The SIDE (unless otherwise delegated to the ID-PM) will submit the ATC response to TSP 

who will transmit the ATC decision to the submitting Shortlisted Proposer via email.  

6. If a Shortlisted Proposer wants to resubmit/modify an ATC after a decision has been sent, 

they must submit a new ATC using a different ATC number. 

7. The ID-PM will maintain and update the ATC log, as necessary, during the ATC review 

process. 
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Chapter 4. Evaluation, Letting and Award Activities 

This chapter is intended to provide an overview of the activities related to receiving price and 

technical proposals, evaluating price and technical proposals, letting (for Low Bid selection 

methods), public bid opening (for Best Value), and awarding Design-Build projects. 

In response to the RFP, Proposers submit a Technical Proposal (or qualifications package for the 

One Phase Low Bid selection method) and a Price Proposal in accordance with the requirements 

set forth in the Instructions to Proposers (ITP).  

4.1 One Phase and Two Phase Low Bid  

The RFP for the One Phase Low Bid and Two Phase Low Bid selection methods are advertised by 

CBA via Bid ExpressTM (refer to Section 3.7 RFP Advertisement (One Phase Low Bid and Two 
Phase Low Bid)). In response to the RFP, Proposers submit a Technical Proposal (or qualifications 

package for the One Phase Low Bid selection method) and a Price Proposal. Other required bid 

documents, similar to with Design-Bid-Build projects, are also required in accordance with the 

requirements set forth in the RFP. 

4.1.1 Receiving and Evaluating Qualification Packages for One Phase Low Bid 

Listed below are the procedures for receiving and evaluating the qualification packages for the One 

Phase Low Bid selection method: 

1. Proposers submit the qualifications package (refer to Section 3.7.1 Qualifications 
Package Requirements for One Phase Low Bid) for the One Phase Low Bid selection 

method to CBA in accordance with the requirements set forth in the RFP. Typically the 

qualifications package is submitted the day before the letting to allow GDOT time to 

determine responsiveness prior to the letting.   

2. CBA will promptly notify the ID-PM to collect the qualifications packages. The ID-PM will 

facilitate the evaluation of the qualifications package which must include a representative of 

TSP.  Each qualifications package will be evaluated on a pass/fail basis. 

3. The ID-PM will discuss the results of the qualifications package evaluation with the SIDE, 

and will prepare a memo from the SIDE to CBA describing the results of the evaluation. 

4. The SIDE will transmit the memo to CBA who will take the information under advisement.  

Note: The ID-PM should plan well in advance all activities and schedules necessary to facilitate an 

expedited review of the qualification packages such that the review occurs on the date of receipt 

and prior to the letting.  

 

  

https://www.bidx.com/ga/main
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4.1.2 Receiving and Evaluating Technical Proposals for Two Phase Low Bid   

Listed below are the procedures for receiving and evaluating the Technical Proposals for the Two 

Phase Low Bid selection method: 

1. Proposers submit the Technical Proposals for the Two Phase Low Bid selection method 

(refer to Section 3.7.2 Technical Proposal Requirements for Two Phase Low Bid) to CBA in 

accordance with the requirements set forth in the RFP.   

2. CBA will promptly notify the ID-PM to collect the Technical Proposals.  

3. The ID-PM will promptly transmit the following information to the TRC: 

a. Each Proposers Technical Proposals;  

b. Pass/fail Technical Proposal evaluation criteria; and 

c. Any other relevant data.   

4. The ID-PM will facilitate a TRC meeting (typically this meeting should be held one (1) week 

after letting).  

5. The TRC will evaluate the Proposers Technical Proposals, and will bring their pass/fail 

recommendations to the TRC meeting. 

6. Following the TRC meeting, the ID-PM will:  

a. Prepare minutes of the TRC meeting.  

b. Prepare a letter outlining the Project’s Design-Build procurement summary and the 

TRC findings (refer to Section 1.8.1). The SIDE will review the letter and transmit to 

the Bid Review Committee who will take the TRC findings under consideration.  

Note: Board Rules, 672-18-.09, state that a Technical Proposal “shall not be deemed to be 

nonresponsive solely on the basis of minor irregularities in the proposal that do not directly affect 

the ability to fairly evaluate the merits of the proposal.” 

Note: The ID-PM should plan well in advance all activities and schedules necessary to facilitate an 

expedited review by the TRC of the Technical Proposals such that the TRC findings may be 

provided prior to the Bid Review Committee’s meeting.  

 



 Design-Build Manual  
 

 

Rev. 4.0                                                                                                            4. Evaluation, Letting and Award Activities 

10/2/14                                                                                                                                                                       Page 4-3 

4.1.3 Request for Clarification  

In the event that the TRC requires clarification of any element contained in the Proposer’s Technical 

Proposal, the following procedures apply: 

1. The ID-PM will consult with the SIDE regarding the TRC’s need for clarification. 

2. The SIDE will prepare a Request for Clarification letter and send via email to the Proposer. 

3. The Proposer will send a written response to the SIDE by the deadline included in the 

request. The SIDE will notify the ID-PM of the results who will promptly facilitate a meeting 

with the TRC. 

4. The TRC may request additional clarification, if necessary, or may determine the Proposer’s 

response is adequate or determine the Proposer is non-responsive. 

4.1.4 Receiving Price Proposals (Letting)    

The letting process for the One Phase Low Bid and the Two Phase Low Bid selection methods 

follow the same process as the Design-Bid-Build lettings.  

Proposers submit their Price Proposal via Bid ExpressTM and in accordance with the requirements 

set forth in the RFP.  For Design-build projects the pay items typically include a design complete 

and construction complete pay item. The Price Proposals are revealed on the day and time listed in 

the RFP. 

4.1.5 Award (Low Bid) 

The award process for the One Phase Low Bid and the Two Phase Low Bid selection methods 

follow the same process as the Design-Bid-Build award process.  

The Bid Review Committee will meet to evaluate the bid results and to consider the TRC findings 

(refer to Section 4.1.2 Receiving and Evaluating Technical Proposals for Two Phase Low Bid 
and Section 1.8.1 Reporting) in order to determine if the Project will be awarded. If the Project is 

awarded, then CBA will perform the following: 

 Prepare the award notice 

 Prepare the contract documents and provide to the awarded Design-Build Team  

 Coordinate execution of the contract  

 Issue NTP 1 after execution of the contract  

The Notice of Award is posted on Bid ExpressTM. 

4.2 Best Value 

The RFP for the Best Value selection method is advertised by TSP via a secure GDOT SharePoint 

site (refer to Section 3.8 RFP Advertisement (Best Value)). In response to the RFP, Proposers 

submit a Technical Proposal and a Price Proposal. Similar to with Design-Bid-Build projects, other 

bid documents are also required in accordance with the requirements set forth in the RFP. 

https://www.bidx.com/ga/main
https://www.bidx.com/ga/main
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4.2.1 Receiving Best Value Technical Proposals 

Listed below are the procedures for receiving Best Value Technical Proposals: 

1. The ID-PM will develop a Best Value Technical Proposal Evaluation Manual (refer to 

Attachment 24 Best Value Technical Proposal Evaluation Manual Template). Other 

items to consider when developing the Best Value Technical Proposal Evaluation Manual 

include: 

a. This document should be developed by the ID-PM at the time the RFP is advertised. 

b. The evaluation criteria in this document must match the evaluation criteria listed in 

the ITP section of the RFP.  

c. This document should be presented to the SIDE for review prior to the SIDE 

providing to the Contracting Office (CO) for review and approval. 

2. The ID-PM will develop a draft Best Value Technical Proposal evaluation schedule.  Other 

items to consider include: 

a. Typically there are two (2) weeks between the time Technical Proposals are 

evaluated and the public opening of sealed Price Proposals is performed.   

b. The schedule of evaluation activities must be communicated early with the TRC so 

that the TRC is fully aware of the expectations necessary to evaluate the Technical 

Proposals. 

c. Two (2) days must be added for the CO to review of the Technical Proposal scores. 

d. The evaluation must be complete prior to the public opening of sealed Price 

Proposals. 

3. Proposers submit Technical Proposals to GDOT per with the requirements set forth in the 

RFP. 

4. Prior to distributing the Technical Proposals to the TRC, the CO shall:  

a. Conduct a cursory review of the Technical Proposals to ensure that no price 

information is contained within the Technical Proposal and to ensure that the number 

of pages has not been exceeded;  

b. Verify that the proposals were received on-time and each package contains the 

correct number of copies;  

c. Store the Technical Proposals in a secure location; and 

d. Prepare a Technical Proposal evaluation package which includes the following: 

i. Technical Proposal evaluation schedule 

ii. Technical Proposal Evaluation Manual 

iii. A copy of each Proposers Technical Proposal 

iv. A copy of the RFP with all addenda 

v. Technical Proposal Evaluation Forms 

5. The CO will distribute the Technical Proposal evaluation package to the TRC for evaluation 

of the Technical Proposals. 
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4.2.2 Evaluating Best Value Technical Proposals 

Listed below are the procedures for evaluating Best Value Technical Proposals: 

1. Each member of the TRC will review and score each Technical Proposal based on the 

criteria included in the Technical Proposal Evaluation Manual on the provided Technical 

Proposal Evaluation Forms.  

a. Reviews by the TRC members must be complete by the date established in the 

Technical Proposal evaluation schedule.  

b. For complex projects with specialty services, the TRC may consult with a technical 

advisory in order to obtain additional guidance.  

c. The TRC will score the Technical Proposals on an adjectival basis and provide 

comments supporting their scores. 

2. The CO will schedule a Technical Proposal scoring meeting with the TRC after all members 

of the TRC have reviewed and scored the Technical Proposals.  

a. The purpose of the Technical Proposal scoring meeting is so that the TRC can 

provide additional reasoning and justification for their evaluation scores and 

addresses any questions or comments of the CO prior to assigning numerical scores 

to each Technical Proposal.  

b. The TRC will assign a consensus score to each individual criterion as weighted in 

the RFP.  

c. The consensus scores for each of the criteria will be summed to arrive at the total 

Technical Score. This score will not be adjusted.  

3. The CO will combine and organize the Technical Proposal evaluation forms, and provide a 

summary of the Technical Proposal scores and evaluation process to the Chief Engineer. 

4. The review and evaluation of the Technical Proposals must be completed at least two (2) 

days prior to the. 

4.2.3 Receipt of Best Value Price Proposals 

Proposers will submit Price Proposals to the CO in a sealed envelope in accordance with the 

requirements set forth in the RFP. TSP will store the Price Proposals in a secure location until the 

date of the public opening. 

Typically the Price Proposals for Best Value Projects are submitted at the same time Proposers 

submit the Best Value Technical Proposals to the CO. This typically occurs at least two (2) weeks 

prior to GDOT facilitating the public opening of sealed Price Proposals. 

4.2.4 Public Opening of Price Proposals and Revealing the Best Value Score 

On the scheduled date of the public opening, the CO will distribute the Technical Proposal scores 

for each Proposer to their designated point of contact. This distribution will be done via email or 

facsimile. 
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At the date/time specified in the RFP, GDOT will facilitate a public opening of Price Proposals and 

enter the Price Proposal value into the Best Value evaluation spreadsheet. Once all of the Price 

Proposals have been opened and entered into the spreadsheet, the CO will verify that the Best 

Value calculations have been correctly computed and will announce each Proposer’s Best Value 

score in order of highest to lowest score. 

4.2.5 Apparent Best Value Proposer 

The apparent Best Value Proposer is the Proposer with the highest combined score.  

The Best Value evaluation criteria are established by GDOT on a project-by-project basis (refer to 

Section 3.8.1 Best Value Technical Proposal Evaluation Criteria and Weighting). The Best 

Value evaluation criteria are included in the ITP section of the RFP.  

Listed below is the process to Determine the apparent Best Value Proposer: 

1. The TRC will evaluate the Technical Proposals (refer to Section 4.1.7 Evaluating Best 
Value Technical Proposals) in accordance with the requirements set forth in the ITP 

section of the RFP.   

2. The Technical Proposal Score for the Technical Proposal is determined as follows: 

Technical Proposal Score =  Σ Individual Section Technical Proposal Scores 

 

Where: 

Maximum Technical Proposal Score = 1000 (maximum total Proposal score) x Technical  

    Proposal weighting percentage  

3. GDOT will facilitate a public opening of Price Proposals (refer to Section 4.1.9 Public 
Opening of Price Proposals and Revealing the Best Value Score) at the date and time 

specified in the RFP. 

4. The Proposer’s Price Proposal with the lowest overall price receives the maximum number 

of points as set forth in the ITP section of the RFP. All other Price Proposals receive a 

prorated score calculated using the following formula: 

Price Proposal Score = (Price ProposalLowest Price Proposal ÷ Price Proposal RespectiveProposer’s Price Proposal)* 

(Maximum Price Proposal Score) 

 

Where: 

Maximum Price Proposal Score = 1000 (maximum total Proposal score) x Price Proposal  

    weighting percentage 

 

5. The overall scores are determined as follows: 

TS + PS = CS 

Where: 

TS  = Technical Proposal Score       

PS  = Price Proposal Score       
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CS  = Proposer’s Combined Score       

6. The Proposer with the Highest Combined Score will be announced by the CO as the 

apparent Best Value Proposer. 

4.2.6 Award (Best Value) 

The award process for the One Phase Low Bid and the Two Phase Low Bid selection methods 

follow the same process as the Design-Bid-Build award process.  

The Bid Review Committee will meet to evaluate the bid results and to consider the TRC findings 

(refer to Section 4.1.2 Receiving and Evaluating Technical Proposals for Two Phase Low Bid 
and Section 1.8.1 Reporting) in order to determine if the Project will be awarded. If the Project is 

awarded, then CBA will perform the following: 

 Prepare the award notice 

 Prepare the contract documents and provide to the awarded Design-Build Team  

 Coordinate execution of the contract  

 Issue NTP 1 after execution of the contract  

The Notice of Award is posted on Bid ExpressTM. 

4.3 Debriefing Process 

A debriefing is intended to provide feedback to a Proposer on their SOQ and Technical Proposal. 

Specific debriefing instructions will be included in the Project’s RFQ and RFP.  

4.3.1 Debriefing Information 

Listed below is the process for a debriefing: 

1. The Proposer must submit the debriefing request in writing to the CO listed in the RFQ or 

RFP within thirty (30) calendar days of the GDOT Design-Build Project award 

announcement. An email is considered a written request.  

2. GDOT will prepare a summary of the requesting Proposer’s relevant evaluation information 

and will provide the information in writing to the requesting Proposer within thirty (30) 

calendar days after GDOT’s issuance of the Project’s NTP 1. 

4.3.2 Debriefing Meeting 

After receipt of the written debriefing information, an unsuccessful Proposer may request a 

debriefing meeting as follows: 

1. The Proposer will send a debriefing meeting request in writing to the SIDE. The request will 

also include the date the written debriefing information was received, a suggested agenda 

for the debriefing meeting, and several times/dates for the debriefing meeting to occur.  

2. The SIDE will notify the requesting Proposer of the date the debriefing meeting will occur.  

3. The SIDE may include various GDOT staff in the debriefing meeting such as a 

https://www.bidx.com/ga/main
https://www.bidx.com/ga/lettings
https://www.bidx.com/ga/lettings
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representative from Procurement, Legal, Construction and/or other disciplines as needed. 

On federal full oversight projects, the SIDE will offer FHWA the opportunity to attend the 

debriefing meeting. 

Note: The debriefing meeting will be held at GDOT, will be approximately one-hour in length, and 

will be an informal discussion between GDOT and the Proposer. The contents of another 

Proposer’s SOQ, Technical Proposal or Price Proposal will not be discussed. 

4.4 Non-responsive Request for Determination 

Listed below is the process for a non-responsive Technical Proposal: 

1. In the event GDOT deems a Proposer’s Technical Proposal non-responsive, GDOT shall, 

within two (2) business days of such determination, provide each non-responsive Proposer 

a written explanation of the reason(s) that their Technical Proposal was deemed non-

responsive. An email is considered a proper written explanation.  

2. Upon receipt of GDOT’s written explanation, the Proposer shall have five (5) business days 

to request GDOT reconsider the non-responsiveness determination if the Proposer feels the 

determination was made in error. The Proposer’s request shall be in writing to the CO 

designated in the RFP, shall clearly state the reasons the Proposer believes that GDOT’s 

determination is in error, and shall include supporting documentation as the Proposer 

deems appropriate.  

3. The information will be provided to the Chief Engineer whose determination will be final and 

conclusive, for disposition.  

4. GDOT shall respond in writing to the request within three (3) business days. If GDOT is 

unable to respond within three (3) business days, GDOT will provide the requesting 

Proposer with an estimated response time within three (3) business days. 

Note: The timeframes included are approximate, and may be modified by GDOT. 
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Chapter 5. Post-Let Activities 

This chapter outlines various activities and general administrative duties necessary to administer a 

Design-Build project following the Notice of Award.  

5.1 Roles and Responsibilities 

Understanding the roles and responsibilities associated with the delivery of the Design-Build project 

is paramount for a successful project. While the scope of services may vary on a project-by-project 

basis, the typical roles and responsibilities remain the same for each Design-Build project. 

5.1.1 GDOT 

GDOT’s responsibility for Design-Build project delivery in the context of its core mission is no 

different than in the Design-Bid-Build process. However, various GDOT’s roles necessary to 

administer Design-Build projects, as well as the Design-Build Team’s roles, are slightly different 

from the traditional Design-Bid-Build delivery. The key difference is Design-Build projects are 

typically accelerated and schedule-driven with multiple concurrent activities progressing. GDOT is 

responsible for performing various oversight-related activities in an expeditious manner during the 

design and construction phases. Following Notice of Award, GDOT is typically responsible for the 

following: 

 Issuance of the NTP 1 and NTP 2;  

 Facilitate the post-award meeting; 

 Review and acceptance of the Design-Build Team’s Schedule of Values; 

 Reviewing invoices and processing payments; 

 Review and acceptance of the baseline schedule, and subsequent schedule 

submissions; 

 Performing reviews of Design-Build Team submittals; 

 Performing other activities in accordance with the RFP; 

 Accepting the Released for Construction plans, and issuing NTP 3 or phased NTP 3; 

 Enforcing the accepted Quality Management Plan, and performing quality audits; 

 Review of shop drawings; and 

 Ensuring compliance with the accepted Design-Build Team QA/QC Plan. 

5.1.2 GDOT ID-PM 

The ID-PM will serve as the project champion for the Design-Build project through the entire project. 

The ID-PM is responsible for engaging (and reengaging) GDOT SMEs as early as possible 

following the Notice of Award to discuss Design-Build delivery process, critical GDOT participant 

roles, the dynamic between the design phase and construction phase, and the various risks 

associated with the projects (third-party, geotechnical, environmental, etc.). 
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During the design phase of the Design-Build contract, the ID-PM is the primary point of contact for 

the Design-Build Team to provide required submittals. The ID-PM is responsible for facilitating 

reviews with the SMEs and providing a response to the Design-Build Team. The ID-PM should 

include GDOT’s construction project manager on all correspondence and meetings during this 

phase.  

During the construction phase of the Design-Build contract, the ID-PM will proactively support the 

District Construction Office and remain engaged in the delivery of the project. The ID-PM will serve 

as a resource to the District Construction Office as necessary during this phase to provide support 

services such as:  

 Determining if a plan revision during construction should be redlined or reviewed by 

SMEs;  

 Monitoring shop drawing submittals review times;  

 Continuing to review CPM schedule submittals; 

 Reviewing as-built plans;   

 Enforcing the accepted Quality Management Plan, and performing quality audits; and 

 Participating in the Post Design-Build Evaluation.  

5.1.3 GDOT Office of Construction 

GDOT’s Office of Construction also plays a critical role in the delivery of the Design-Build contract. 

The District Construction Office should assign a construction project manager as early as possible 

following the Notice of Award of the Design-Build project.  

During the design phase of the Design-Build contract, the construction project manager is primarily 

responsible for processing payments based on the approved Schedule of Values, providing 

comments on any CPM schedule submittals, participating at various meetings (during the design 

and construction phases), and monitoring the status of the project. During the construction phase of 

the Design-Build contract, the construction project manager will perform their duties similar to when 

in the construction phase of a Design-Bid-Build contract.  

There are several distinct differences in the administration of Design-Build verses the typical 

Design-Bid-Build projects which are generally described as follows: 

 The Design-Build Team’s Engineer of Record plays a critical role during the life of the 

Design-Build project. The Design-Build Team must engage the Engineer of Record, as 

necessary, during the construction phase when revisions to the Released for 

Construction plans are proposed or issues arise on construction. 

 Errors and omissions are the responsibility of the Design-Build Team. 

 GDOT is responsible for enforcing the contract such that if a project element constructed 

is not in compliance with the contract, then the Design-Build Team is responsible for 

correcting.  
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5.1.4 GDOT Subject Matter Expert (SME) Offices 

The ID-PM will engage various GDOT offices in the review of Design-Build submittals. Early 

coordination is necessary in order to ensure that GDOT provides a response to all Design-Build 

submittals in an expedited manner and in accordance with the review times included in the RFP. 

Below is a general list of GDOT offices, and how they would typically be engaged in the Design-

Build project following issuance of NTP 1. 

 Office of Environmental Services (OES) – Early coordination with OES is essential. 

An early coordination meeting should be facilitated to determine the extent of an 

environmental reevaluation, which would result from any changes between the costing 

plans/original approved environmental document and the Design-Build Team’s final 

design. In addition, the permit(s) for temporary and permanent impacts should be 

discussed. Design-Build Team-generated plans should be submitted to the OES for 

review. Finally, the ID-PM must obtain a certification of environmental clearance from the 

OES prior to issuance of NTP 3 for any portion of the Design-Build project. 

 Office of Right-of-Way – All Right-of-Way and easements must be acquired before 

issuance of NTP 3. The ID-PM must obtain a certification that Right-of-Way and 

easements have been acquired from Office of Right-of-Way prior to the issuance of NTP 

3 for any portion of the Design-Build project.  

 Office of Utilities – The ID-PM must include the District Utilities Office in all utility 

coordination meetings. The District Utilities Office will review utility-related submittals 

(utility plans, preliminary utility status report, etc.) and must monitor the status of utility 

coordination activities. On Design-Build projects, the Design-Build Team is responsible 

for much of this coordination, which the District Utilities Office must monitor.  

 Office of Roadway Design – Design-Build Team-generated plans should be submitted 

to the Office of Roadway Design for review. The District Preconstruction office should 

also be provided plans to review.  

 Office of Bridge Design – All structural-related submittals (bridge plans, hydraulic 

studies, shop drawings) should be submitted to the Office of Bridge Design for review.  

 Office of Engineering Services – Design-Build Team-generated plans should be 

submitted to the Office of Engineering Services for review. 

 Office of Design Policy & Support – Any Design Exceptions, Design Variances, and 

MS4 infeasibility reports must be submitted to the Office of Design Policy & Support. 

Milestone plan sets (Released for Construction, Revisions on Construction and as-built 

plans) must also be provided for recording in accordance with GDOT policy. Any 

changes to the RFP being contemplated for elements, such as special details, special 

provisions and specifications, must first be submitted to the Office of Design Policy & 

Support for review. 

 Office of Maintenance – Design-Build Team-generated plans must be submitted to the 

Office of Maintenance. 
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 Office of Traffic Operations – Design-Build Team-generated plans must be submitted 

to the State Traffic Operations, as well as to the District Traffic Operations. Traffic Signal 

Permits and revisions must also be submitted to District Traffic Operations.  

 Office of Materials – All pavement designs must be approved by the Office of Materials 

(no exceptions). The final Design-Build as-built plans must include a detailed estimate 

for use by the Office of Materials in the Materials Certification process.  

 Office of Program Control – The ID-PM should coordinate with the Office of Program 

Control to discuss how best to include post-let design-related activities following 

issuance of NTP 1, but prior to issuance of NTP 3. The intent of this effort is to maintain 

a baseline schedule whereby GDOT SMEs may view at any time when design 

submittals may be submitted and require a review. 

5.2 Design-Build Team 

The Design-Build Team has the primary responsibility for controlling and managing the 

work, design and construction.  

The Design-Build Team is solely responsible for developing the Released for Construction plans 

necessary to develop a finished product that meets the requirements as set forth in the RFP and 

the Design-Build Team’s Quality Control Plan (QCP). The Design-Build Team must verify pertinent 

dimensions and/or conditions in the field prior to their review of design elements and submittal to 

GDOT. GDOT’s review of any design submittal shall not relieve the Design-Build Team of the 

responsibility for the satisfactory completion of the work. Design management and quality is the 

responsibility of the Design-Build Team. 

The Design-Build Team’s Engineer of Record is responsible for preparing and submitting all 

necessary design-related submittals throughout the term of the Project (Released for Construction 

plans, shop drawings, etc.).  

Any questions the Design-Build Team’s construction personnel have on design elements 

should be directed to their Engineer of Record, and not to GDOT or GDOT’s construction 

inspection personnel.  

In addition, any questions GDOT’s construction inspection or management personnel have 

about the design should be directed to the Contractor's Design-Build Management Team and 

not the Contractor’s construction forces.  If it is determined that the Released for 

Construction plans should be revised then refer to Section 5.15 Design Changes. 

5.3 Notice-to-Proceed (NTP) 

On Design-Build projects, GDOT uses a tiered approach when issuing NTP 1, 2 and 3. GDOT’s 

issuance of the respective NTP should be used as hold points in the Design-Build Team’s schedule. 

The conditions by which GDOT will issue each NTP are set forth in the RFP.  

5.3.1 Notice-to-Proceed 1 (NTP 1) 

NTP 1 is issued after the Notice of Award and GDOT has executed the Design-build contract. NTP 

1 is intended to release the Design-Build Team to perform preliminary design activities.  
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Note: GDOT’s current practice is to award the Design-Build contract only after the environmental 

document has been approved.  

5.3.2 Notice-to-Proceed 2 (NTP 2) 

NTP 2 is issued after the environmental document is approved. NTP 2 is intended to release the 

Design-Build Team to perform final design activities.  

Note: GDOT’s current practice is to award the Design-Build contract only after the environmental 

document has been approved. Therefore, NTP 2 is typically issued after the Post-Award Kickoff 

Meeting (refer to Section 5.4) with the exception of those Design-Build projects where Right-of-

Way acquisition is included in the Design-Build contract. In this case NTP 2 is typically issued after 

GDOT approval of the Right-of-Way plans.  

5.3.3 Notice-to-Proceed 3 (NTP 3) 

NTP 3 is intended to release the Design-Build Team to perform construction-related activities on all 

or a portion of the project. The requirements necessary for GDOT to issue NTP 3 may include the 

Design-Build Team obtaining the following (refer to each project’s RFP for specific requirements): 

 Basis of Design acceptance; 

 Quality Control Plan (QCP) acceptance; 

 All environmental document approvals/permit(s); 

 Utility agreements (if necessary), encroachment permits, utility relocation plans, and/or 

“no conflict” letters; 

 Environmental certification issued by GDOT’s Office of Environmental Services (OES); 

 Right-of-Way certification issued by GDOT’s Office of Right-of-Way; 

 Transportation Management Plan (TMP); 

 Erosion Sedimentation and Pollution Control Plan (ESPCP) and Notice of Intent (NOI) 

submitted to Georgia Environmental Protection Division (EDP) along with EPD 

concurrence; 

 Traffic Control Plan acceptance; and  

 Released for Construction plans 

The Design-Build Team is encouraged to create opportunities to phase the work. This approach 

does present risks that the Design-Build Team is responsible for managing. In the instance of 

phasing the work, the Design-Build Team must submit to GDOT a work phasing plan illustrating the 

respective areas, as well as a checklist for each area illustrating the necessary elements as set 

forth in the RFP, which are required before GDOT will issue a conditional NTP 3.  

5.4 Post-Award Kickoff Meeting 

The ID-PM is responsible for facilitating the post-award kickoff meeting. This “partnering” meeting 

plays an important role in the success of the project. Typical participants include the ID-PM and 

representatives from the Design-Build Team, FHWA (for PODI projects) and GDOT’s District 
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Construction Office. Other participants may include key stakeholders, as necessary, from the Office 

of Bridge Design, Office of Right-of-Way, Office of Utilities, Traffic Operations, Utilities, the local 

government, and any affected utility owners. This meeting is intended to: 

 Provide introductions; 

 Identify key participants in the delivery process;  

 Discuss key elements of the scope;  

 Provide any project background information;  

 Discuss the overall schedule;  

 Discuss anticipated submittals; 

 Discuss the Schedule of Value and payment processing; 

 Discuss communications protocol(s); and  

 Discuss potential Design-Build risks and possible mitigation strategies. 

5.4.1 Meetings 

Regular meetings should be facilitated by the Design-Build Team and should include key 

stakeholders. Meeting frequency should be monthly, but may occur more often as needed. The ID-

PM and District Construction project manager can provide insight regarding attendees. 

To facilitate an effective meeting, the Design-Build Team should send out an agenda with the 

meeting invitation prior to the meeting occurence. The Design-Build Team must prepare and 

distribute meeting minutes within seven days after the meeting. 

5.5 Schedule Development and Management 

Schedule development and management is a function performed by the Design-Build Team. 

Design-Build projects typically have multiple “moving parts,” and a detailed schedule must be used 

to chart the critical path and track the progress of the Design-Build project. In most cases, the 

Design-Build project will include a Critical Path Method (CPM) schedule requirement which is used 

for the baseline schedule, monthly submittals and a revision if the critical path activities are being 

delayed. 

The Design-Build Team should allow time at each regularly scheduled Design-Build project meeting 

to discuss the current critical path activities.  

5.6 Schedule of Values (SOV) 

Design-Build projects typically include Design Complete and Construction Complete pay items. 

Following issuance of NTP 1, the Design-Build Team is required to submit the SOV to GDOT for 

review. The SOV is intended to provide a cost breakdown for the major elements of the work that 

are normally used on a traditional Design-Bid-Build project. The SOV must be broken out into 

enough detail such that GDOT may substantiate the level of progress based on field inspection and 

an estimate of the percentage complete for any given item.  Refer to Attachment 23 Schedule of 

Values (SOV) Example.  
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Payment for mobilization will only be paid after issuance of NTP 3, and shall not exceed 2.5 percent 

of the overall bid price for construction complete. The Design-Build Team must submit a detailed 

breakdown of mobilization in the proposed SOV. Bonding and Insurance should be included as an 

SOV item under the design complete. 

5.6.1 Monthly Materials Clearance 

The Design-Build Team must include a detailed estimate in the Released for Construction plans. 

The Design-Build Team must maintain the detailed estimate by regularly updating the quantities in 

place; the estimate will be submitted to GDOT as supporting documentation to the SOV.  

The Design-Build Teams’ As-Built plans must also include a revised estimated summary of 

quantities and detailed estimate, which will be used for Materials Certification (refer to Section 

5.10). 

5.7 Design Reviews 

The Design-Build Team submits design submittals to GDOT for review in accordance with the 

requirements set forth in the RFP. The amount of time necessary for GDOT to review submittals will 

vary. Typically, review times for Design-Build projects are less than the review times for Design-Bid-

Build projects as a result of the Design-Build process being utilized to expedite delivery.  

The Design-Build Team will submit all design submittals to the ID-PM with a copy going to the 

District Construction project manager. 

The ID-PM will determine the review times for each submittal on each Design-Build project in 

collaboration with GDOT SMEs. Submittal requirements and GDOT review times are included in the 

RFP. The ID-PM is responsible for distributing the submittals to the various GDOT SMEs. The ID-

PM must develop or utilize an existing tracking tool to account for such items as the date the 

submittal is received, date the submittal is routed, to whom the submittal went, and the date 

comments or acceptance is due to the Design-Build Team. It is imperative that the ID-PM provide 

the Design-Build Team a response to the submittal in accordance with the review times included in 

the RFP. 

The ID-PM will coordinate with GDOT’s Office of Engineering Services to facilitate a field plan 

review of the Design-Build Team’s plans.  

When performing a review of Design-Build Team submittals, GDOT’s primary focus should be 

toward Design-Build contract compliance. This will include, but is not limited to, adherence to the 

Project’s scope of services, as well as GDOT and/or AASHTO design manuals, GDOT policies and 

procedures, and GDOT specifications. Any errors and omissions are the responsibility of the 

Design-Build Team.  

5.8 Quality Assurance 

The Design-Build Team must submit a Quality Control Plan (QCP) to GDOT for review and 

approval. The QCP should be divided into two major sections: design QCP and construction QCP. 
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The QCP must be a complete and clear plan to achieve a high-quality design, including all related 

elements and lower-tier subcontractors/subconsultants. The Design-Build Team must adhere to the 

approved QCP throughout the duration of the Project. 

The Design-Build Team is responsible for performing a complete, coordinated, economical, timely, 

fully functional quality design, including survey and geotechnical elements, all in compliance with 

the Technical Proposal and RFP. Any modifications to the QCP must be submitted to GDOT for 

review and acceptance. 

The ID-PM or District Construction project manager should periodically audit the Design-Build 

Team’s, the Designer’s, and the checker’s work to ensure that it is being done in conformance to 

the RFP and approved QCP. The Design-Build Team is required to fully cooperate and assist in 

conducting audits. The Design-Build Team is required to maintain all records and any other 

elements of the work in a current and readily available manner, so that the audit may easily be 

performed. 

Any quality assurance reviews or audits conducted by GDOT will not remove the Design-Build 

Team’s responsibility for designing and constructing all elements of the work in conformance to the 

RFP and approved QCP. GDOT shall at all times have the authority to require the Design-Build 

team to re-perform any work they determine is not in conformance to the RFP or approved QCP. 

Any such notice must be submitted in writing, and the Design-Build Team must be provided an 

opportunity to provide a written response. Rework in this regard, will not serve as the basis for 

claims, additional compensation or time for the Design-Build Team.  

5.9 Document Control 

GDOT uses SiteManager on Design-Bid-Build projects, and will also use SiteManager on Design-

Build projects.  

Document control with respect to GDOT receiving, facilitating reviews, organizing comments and 

providing Design-Build Team responses to such items as design submittal reviews, RFIs, as well as 

shop drawing submittal reviews must be fully communicated to GDOT staff and the Design-Build 

Team at the post-award kick off meeting (refer to Section 5.4). Developing a consistent process will 

help ensure that reviews occur in a timely manner, and that GDOT responds within the review 

period(s) set forth in the RFP.  

The ID-PM must determine as early as possible the document control strategy necessary to 

manage various submittals. The ID-PM should coordinate with GDOT’s Office of Design Policy & 

Support regarding the document control software.  

5.10 Erosion Control 

One of the most important elements in any project is the development and implementation of the 

Erosion Sedimentation and Pollution Control Plans (ESPCP). The Design-Build Team is typically 

responsible for: 

 Developing ESPCP per the applicable National Pollutant Discharge Elimination System 

(NPDES) permit; 
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 Complying with the applicable NPDES permit; 

 Preparing any Stream Buffer Variance (SBV) application(s); 

 Preparing the Notice of Intent (NOI), and submitting the NOI and applicable fee to Georgia 

Environmental Protection Division (EPD);  

 Obtaining concurrence from EPD for the ESPCP; 

 Installing Best Management Practices (BMPs) per the ESPCP; 

 Maintaining BMPs per GDOT specifications; 

 Documenting and correcting any deficiencies;  

 Paying any EPD consent order(s); and 

 Filing the Notice of Termination (NOT) with EPD after maintenance acceptance. 

Erosion control BMPs, installation and maintenance is included in the Design-Build Team’s lump 

sum cost to complete the work. The Design-Build Team is responsible for complying with the 

applicable NPDES permit. Any deficiencies shall be immediately corrected by the Design-Build 

Team at no cost to GDOT. 

GDOT’s District Construction project manager is responsible to ensure that the Design-Build Team 

is in compliance with the applicable NPDES permit, GDOT specifications and related Contract 

Documents.  

5.11 Environmental Compliance and Permitting 

The Design-Build Team must retain the expertise needed to fully understand the following 

elements: 

 The parameters of the original approved environmental document and any impacts that may 

result due to any proposed design changes;  

 The environmental permitting process for temporary and/or permanent impacts; 

 Stream/wetland classifications; and 

 Mitigation strategies. 

The Design-Build Team may be required to prepare an Environmental Compliance and Mitigation 

Plan (ECMP) and to retain an Environmental Compliance Manager (ECM) per the requirements set 

forth in the RFP. 

The Design-Build Team should facilitate a meeting with the ID-PM and GDOT’s Office of 

Environmental Services (OES) within 45 days of NTP 1 to discuss proposed changes from the 

original approved environmental document, anticipated permit(s), schedule for special studies (if 

additional coverage is needed), schedule for environmental document reevaluation (if needed), and 

any other elements that could affect the project.  

The Design-Build Team must ensure compliance with the environmental commitment sheet(s) 

related environmental document and permit(s) at all times on the Design-Build project.  
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The ID-PM, District Construction project manager, and GDOT OES liaison are responsible for 

verifying that the Design-Build Team is complying with the environmental commitment sheet(s), 

related environmental document and permit(s).  

GDOT may issue a stop work order and/or withhold payment for non-compliance. 

5.12 Released for Construction 

Released for Construction (RFC) plans are prepared and endorsed by the Design-Build Team’s 

Engineer of Record. GDOT must review and issue acceptance of each RFC submittal. The Design-

Build Team may provide GDOT with multiple RFC submittals in an effort to obtain a conditional NTP 

3 on a portion(s) of the project (refer to Section 5.3.3).  

Upon the Design-Build Team’s satisfactory completion of activities necessary for GDOT to issue 

NTP 3 (refer to Section 5.3.3), GDOT will issue written authorization to the Design-Build Team to 

watermark each accepted RFC plan sheet(s) with “Released for Construction” and the date of 

authorization.  

The Design-Build Team shall use the Released for Construction plan set to build the project with no 

exceptions.  

5.13 Utility Design and Relocations 

In general, the Design-Build Team’s responsibilities regarding utility design and relocations 

generally include, but are not limited to the following:  

(1) Designating a Utilities Coordinator to be the principal contact for all utility-related Project 

activities;  

(2) Identifying potential conflicts, verifying locations and all other necessary information about 

utilities, and providing monthly updates of the Progress Schedule reflecting Utility 

Relocations;  

(3) Designing and/or constructing relocations in accordance with the Contract Documents, 

except where the Utility Owner is assigned such responsibility; and  

(4) All coordination with utility owners required in connection with the Project or utility work. 

Refer to Attachment 10 Design-Build Utility Coordination White Paper for more information. 

5.14 Construction Phase 

The construction phase of a Design-Build project is similar to that in Design-Bid-Build. Refer to 

applicable portions of GDOT’s Construction Manual. 

5.15 Design Changes 

Design changes or errors are the responsibility of the Design-Build Team. Any changes made after 

the plans are authorized as RFC (refer to Section 5.12) must be reviewed by GDOT prior to the 

Design-Build Team incorporating into the RFC plan set as a revision. GDOT does not have the 

authority to change or direct any changes in the design documents. However, in the event of a 

http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/10-Design-Build%20Utility%20Coordination%20White%20Paper.pdf
http://www.dot.ga.gov/PartnerSmart/Business/Source/Pages/ConstructionSpecs.aspx
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design change or construction issue, the GDOT ID-PM and District Construction project manager 

should work with the Design-Build Team towards a quick solution to the issue.  

The following steps should be considered when working through a design issue:  

1. Acknowledge the issue with the Design-Build Team personnel and explain to them that it 

must be forwarded to the ID-PM who will facilitate a review with SMEs for concurrence.  

2. Note the occurrence in SiteManager’s daily documentation.  

3. Discuss the issue with the Design-Build Team to determine what possible solutions they 

may have and communicate this through the ID-PM with GDOT SMEs for review.  

4. Communicate the Design-Build Team’s ideas/possible solutions with SMEs and get their 

feedback or response. This will help to expedite the review process. 

5. Maintain communications with the Design-Build Team on the status of the SME review, and 

remind them that no work on the issue can continue until the design has been reviewed and 

the signed drawings are delivered.  

6. Monitor the schedule activity(s) to determine if any time was lost on the schedule and 

document the impact.  

Although GDOT is not responsible for the design, GDOT still has the responsibility to review any 

changes in the Design-Build Team’s RFC plans.  

5.16 As-Built Plans 

Upon completion of the Project’s construction phase, the Design-Build Team will provide GDOT 

with the As-Built plan set in accordance with the requirements set forth in RFP. 

The ID-PM must coordinate and provide all As-Built materials to GDOT’s Office of Design Policy & 

Support for proper archiving of data.  

In addition, the ID-PM must coordinate with GDOT’s Office of Design Policy & Support to discuss 

transferring Design-Build as-built and project related files to ProjectWise.  

5.17 Post Design-Build Evaluation 

At or around the time of the final walkthrough on the Design-Build Project, the SIDE will request that 

the Office of Engineering Services facilitate a Post Design-Build Review meeting. The meeting will 

typically include GDOT SME staff, FHWA (for PODI projects) and the Design-Build Team. In some 

instances it may be appropriate to include the local government is they were the sponsor of the 

project. The typical agenda for the Post Design-Build Review meeting includes the following: 

(1) Project Description 

(2) Design-Build delivery goals 

(3) Project stakeholders  

(4) Project Summary 

(5) Design-Build Proposers  

(6) Stipend 
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(7) Design-Build Request for Qualifications (RFQ) 

(8) Design-Build Request for Proposals (RFP)  

(9) Design-Build RFP Package  

(10) Environmental documentation  

(11) Environmental Permitting 

(12) NPDES Permit 

(13) Right-of-Way 

(14) Utilities 

(15) Geotechnical 

(16) Design and Construction Phases 

(17) Design-Build Innovations 

(18) Supplemental Agreement Summary 

(19) DBE Utilization 

(20) Summary of observations from Office of Innovative Delivery (ID) 

(21) Summary of observations from Office of Construction  

(22) Summary of observations from Design-Build team 

(23) Recommendations 

(24) Notable achievements by early interaction of design and contractor 

(25) Post Design-Build Evaluation participants 

5.18 Materials Certification 

The materials certification process is similar to Design-Bid-Build. Refer to GDOT’s Construction 

Manual. All materials used on a Design-Build project must be on the Qualified Products List (QPL). 

5.19 Final Acceptance and Closeout 

The final acceptance and closeout process is similar to Design-Bid-Build. Refer to GDOT’s 

Construction Manual.  

 

 

http://www.dot.ga.gov/PartnerSmart/Business/Source/Pages/ConstructionSpecs.aspx
http://www.dot.ga.gov/PartnerSmart/Business/Source/Pages/ConstructionSpecs.aspx
http://www.dot.ga.gov/PartnerSmart/Materials/Pages/QPL.aspx
http://www.dot.ga.gov/PartnerSmart/Business/Source/Pages/ConstructionSpecs.aspx
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Resources 

Official Code of Georgia Annotated Section 32-2-81 (Section 32-2-81, O.C.G.A.)   
http://www.lexisnexis.com/hottopics/gacode/Default.asp  

State Transportation Board Rules Chapter 672-18 (referred to herein as Board Rules)  
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/2-
Board%20Rules%20Chapter%20672-18.pdf   

Code of Federal Regulations (CFR) 
http://www.ecfr.gov/cgi-bin/ECFR?page=browse 

Georgia Federal-Aid Stewardship and Oversight Agreement 
http://www.fhwa.dot.gov/federalaid/stewardship/agreements/pdf/ga.pdf  

Georgia Procurement Registry (GPR) 
http://ssl.doas.state.ga.us/PRSapp/ 

Bid ExpressTM 
https://www.bidx.com/ 

GDOT’s Design-Build Webpage 
http://www.dot.ga.gov/PartnerSmart/Innovative/Pages/DesignBuild.aspx     

GDOT’s Repository for Online Access to Documentation and Standards (R.O.A.D.S) 
http://www.dot.ga.gov/PS/DesignManuals   

GDOT’s Plan Development Process (PDP) 
http://www.dot.ga.gov/PartnerSmart/DesignManuals/PDP/PDP.pdf  

GDOT’s Design-Policy Manual 
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignPolicy/GDOT-DPM.pdf  

GDOT’s Bridge and Structural Design Manual 
http://www.dot.ga.gov/PartnerSmart/DesignManuals/BridgeandStructure/GDOT_Bridge_and_Struct
ures_Policy_Manual.pdf  

GDOT’s Environmental Procedures Manual 
http://www.dot.ga.gov/PartnerSmart/DesignManuals/Environmental/GDOT-EPM.pdf  

GDOT’s Pavement Design Manual 
http://www.dot.ga.gov/PartnerSmart/DesignManuals/Pavement/Pavement%20Design%20Manual.p
df  

GDOT’s Automated Survey Field Manual 
http://www.dot.ga.gov/PartnerSmart/DesignManuals/SurveyManual/SurveyManual.pdf  

GDOT’s Utility Accommodation Policy and Standards Manual (UAM) 
 http://www.dot.ga.gov/PartnerSmart/utilities/Documents/2009_UAM.pdf  

GDOT’s Policy Documents  
 http://www.dot.ga.gov/PS/DesignManuals   

http://www.lexisnexis.com/hottopics/gacode/Default.asp
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/2-Board%20Rules%20Chapter%20672-18.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/2-Board%20Rules%20Chapter%20672-18.pdf
http://www.ecfr.gov/cgi-bin/ECFR?page=browse
http://www.ecfr.gov/cgi-bin/ECFR?page=browse
http://www.fhwa.dot.gov/federalaid/stewardship/agreements/pdf/ga.pdf
http://ssl.doas.state.ga.us/PRSapp/
https://www.bidx.com/
http://www.dot.ga.gov/PartnerSmart/Innovative/Pages/DesignBuild.aspx
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/Pages/default.aspx
http://www.dot.ga.gov/PartnerSmart/DesignManuals/PDP/PDP.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignPolicy/GDOT-DPM.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/BridgeandStructure/GDOT_Bridge_and_Structures_Policy_Manual.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/BridgeandStructure/GDOT_Bridge_and_Structures_Policy_Manual.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/Environmental/GDOT-EPM.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/Pavement/Pavement%20Design%20Manual.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/Pavement/Pavement%20Design%20Manual.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/SurveyManual/SurveyManual.pdf
http://www.dot.ga.gov/PartnerSmart/utilities/Documents/2009_UAM.pdf
http://www.dot.ga.gov/doingbusiness/PoliciesManuals/roads/Pages/PolicyAnnouncements.aspx
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GDOT’s Local Administered Project (LAP) Manual 
 http://www.dot.ga.gov/PartnerSmart/Local/Documents/LAPManual.pdf  

GDOT’s Design-Build Public SharePoint site 
http://mydocs.dot.ga.gov/info/designbuild/default.aspx 

GDOT’s Prequalification webpage  
 http://www.dot.ga.gov/PartnerSmart/Business/Prequalification  

GDOT’s Construction Manual 
http://www.dot.ga.gov/PartnerSmart/Business/Source/Pages/ConstructionSpecs.aspx   

http://www.dot.ga.gov/PartnerSmart/Local/Documents/LAPManual.pdf
http://mydocs.dot.ga.gov/info/designbuild/default.aspx
http://www.dot.ga.gov/PartnerSmart/Business/Prequalification
http://www.dot.ga.gov/PartnerSmart/Business/Source/Pages/ConstructionSpecs.aspx
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Attachments 

1. GA Code 32-2-81 (2013) 

2. Board Rules Chapter 672-18 

3. Yearly Design-Build Report Template 

4. Design-Build Suitability Report and Risk Matrix Template 

5. Design-Build Recommendation Letter Template 

6. Best Value Selection Weighting, SOQ Technical Review Committee & Selection Review 

Committee Recommendation Letter Template 

7. Stipulated Fee Recommendation Letter Template 

8. Two Phase Low Bid Selection Method, SOQ Technical Review Committee, And Stipulated 

Fee Recommendation Letter Template 

9. Shortlist Recommendation Letter Template 

10. Design-Build Utility Coordination White Paper 

11. Design-Build Utility Memorandum of Understanding (MOU) 

12. Design-Build RFP Review Request Letter Template 

13. Instructions to Proposers (ITP) – One Phase Low Bid Template 

14. Instructions to Proposers (ITP) – Two Phase Low Bid Template 

15. Instructions to Proposers (ITP) – Best Value Template 

16. Volume 1 – Design-Build Agreement Template 

17. Volume 2 – Technical Provisions Template 

18. Volume 3 – Programmatic Provisions Template 

19. Volume 3b – Manuals 

20. RFP General Development Guide 

21. Project Synopsis Template 

22. FHWA Request for Concurrence to Advertise RFP (Best Value) Template 

23. Schedule of Values (SOV) Example 

24. Best Value Technical Proposal Evaluation Manual Template 

25. ATC Evaluation Manual 

  

http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/1-GA%20Code%2032-2-81%202013.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/1-GA%20Code%2032-2-81%202013.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/2-Board%20Rules%20Chapter%20672-18.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/2-Board%20Rules%20Chapter%20672-18.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/3-Yearly%20Design-Build%20Report%20Template_05-30-2014.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/3-Yearly%20Design-Build%20Report%20Template_05-30-2014.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/4-Design-Build%20Suitability%20Report%20and%20Risk%20Matrix%20Template.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/4-Design-Build%20Suitability%20Report%20and%20Risk%20Matrix%20Template.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/5-Design-Build%20Recommendation%20LetterTemplate.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/5-Design-Build%20Recommendation%20LetterTemplate.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/6-Best%20Value%20Selection%20Weighting,%20SOQ%20Technical%20Review%20Committee%20-%20Selection%20Review%20Committee%20Recommendation.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/6-Best%20Value%20Selection%20Weighting,%20SOQ%20Technical%20Review%20Committee%20-%20Selection%20Review%20Committee%20Recommendation.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/7-Stipulated%20Fee%20Recommendation.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/7-Stipulated%20Fee%20Recommendation.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/8-Two%20Phase%20Low%20Bid%20Selection%20Method,%20SOQ%20Technical%20Review%20Committee,%20And%20Stipulated%20Fee%20Recommendation.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/8-Two%20Phase%20Low%20Bid%20Selection%20Method,%20SOQ%20Technical%20Review%20Committee,%20And%20Stipulated%20Fee%20Recommendation.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/9-Selection%20of%20Finalists%20Shortlist%20Recommendation%20Template.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/9-Selection%20of%20Finalists%20Shortlist%20Recommendation%20Template.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/10-Design-Build%20Utility%20Coordination%20White%20Paper.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/10-Design-Build%20Utility%20Coordination%20White%20Paper.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/11-Design-Build%20Utility%20Memorandum%20of%20Understanding.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/11-Design-Build%20Utility%20Memorandum%20of%20Understanding.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/12-Design-BuildRFPReviewRequestLetterTemplate.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/12-Design-BuildRFPReviewRequestLetterTemplate.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/13-Instructions%20to%20Proposers%20–%20One%20Phase%20Low%20Bid%20Template.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/13-Instructions%20to%20Proposers%20–%20One%20Phase%20Low%20Bid%20Template.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/14-Instructions%20to%20Proposers%20ITP%20–%20Two%20Phase%20Low%20Bid%20Template.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/14-Instructions%20to%20Proposers%20ITP%20–%20Two%20Phase%20Low%20Bid%20Template.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/15-Instructions%20to%20Proposers%20ITP%20–%20Best%20Value%20Template.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/15-Instructions%20to%20Proposers%20ITP%20–%20Best%20Value%20Template.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/16-Volume%201%20–%20Design-Build%20Agreement%20Template.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/16-Volume%201%20–%20Design-Build%20Agreement%20Template.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/17-Volume%202%20–%20Technical%20Provisions%20Template.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/17-Volume%202%20–%20Technical%20Provisions%20Template.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/18-Volume%203%20–%20Programmatic%20Provisions%20Template.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/18-Volume%203%20–%20Programmatic%20Provisions%20Template.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/19-RFP_Vol%203b%20–%20Manuals.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/19-RFP_Vol%203b%20–%20Manuals.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/20-RFP%20General%20Development%20Guide.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/20-RFP%20General%20Development%20Guide.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/21-Project%20Synopsis%20Template.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/21-Project%20Synopsis%20Template.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/22-FHWA%20Request%20for%20Concurrence%20to%20Advertise%20RFP%20(Best%20Value)%20Template.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/22-FHWA%20Request%20for%20Concurrence%20to%20Advertise%20RFP%20(Best%20Value)%20Template.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/23-Schedule%20of%20Values%20Example.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/23-Schedule%20of%20Values%20Example.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/24.%20Best%20Value%20Technical%20Proposal%20Evaluation%20Manual%20Template.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/24.%20Best%20Value%20Technical%20Proposal%20Evaluation%20Manual%20Template.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/25.%20ATC%20Evaluation%20Manual%20Template.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/DesignBuild/25.%20ATC%20Evaluation%20Manual%20Template.pdf
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